



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101172000 Project ID: P00705279VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0079+008 - K0079+373, K0088+391 - K0088+531, K0089+207 - K0089+338, K0089+536 - K0089+658, K0089+676 - K0089+712, K0089+886 - K0089+918, K0090+455 - K0090+515, K0091+720 - K0091+773, K0092+487 - K0092+535			Iloilo-Capiz Rd (New Route) - K0079+008 - K0079+373		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Road Widening: 1.539 lane km	31,838.86 / lane km	49,000.00	CW1-Road Widening: 0.73 lane km	24,657.53 / lane km	18,000.00
-	-	-	CW2 -Construction of Road Slope Protection Structure: 2,447.75 sq.m.	6.13 / sq.m.	15,000.00
-	-	-	ROW Acquisition: 1,911.78 sq.m.	8.37 / sq.m.	16,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

Modification is sought due to:

- Change in the station limits to prioritize the inclusion of CW2 (Construction of Road Slope Protection Structure) which is necessary to protect the newly widened road section from erosion which resulted to the decrease in the physical target of CW1 from 1.539 lane km to 0.73 lane km.
- ROW component was already identified for payment of affected lots, structures, and utilities.
- Attached is a Certification for Reasonableness of Cost dated January 31, 2023.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06941