


**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2<sup>nd</sup> District Engineering Office, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101445000 Project ID: P00705281VS  OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0101+000 - K0102+390			OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - <b>K0101+-239 - K0101+460</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Road Widening: 2.78 lane km	14,100.72 / lane km	39,200.00	CW1-Road Widening: 1.398 lane km	23,390.56 / lane km	32,700.00
-	-	-	ROW Acquisition: 1,188.88 sq.m	5.46 / sq.m	6,500.00
EAO	-	800.00	EAO	-	800.00
Total:		40,000.00	Total:		40,000.00
<b>Justification:</b> Modification is sought due to: 1. Adjustment in the station limits resulting to prioritize road sections that requires road widening resulting to the increase in the physical target for CW1 from 2.78 lane km to 1.398 lane km. 2. The increase unit cost per lane km of CW1 is also due to revised costs of construction materials based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects. 3. ROW component was already identified for payment of affected lots, structures, and utilities. 4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map and Certification for Reasonableness of Cost dated January 31, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

