



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

V1-149

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, of the project under FY 2023 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|----------------------|--------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310204101770000 Project ID: P00705283VS OO1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Sigma Bypass Road, Capiz | | | OO1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Sigma Bypass Road, Capiz | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Concrete Road: 0.082 lane km | 143,414.63 / lane km | 11,760.00 | CW1- Road Widening: 0.774 lane km | 38,759.69 / lane km | 30,000.00 |
| CW2- Construction of Concrete Road: 1.040 lane km | 24,500.00 / lane km | 25,480.00 | CW2- Construction of Drainage Structure along Road: 2,990 lineal meters | 5.85 / lineal meter | 17,500.00 |
| CW3- Road Widening: 0.082 lane km | 143,414.63 / lane km | 11,760.00 | ROW Acquisition: 200 sq.m. | 7.50 / sq.m. | 1,500.00 |
| EAO | - | 1,000.00 | EAO | - | 1,000.00 |
| Total: | | 50,000.00 | Total: | | 50,000.00 |
| Justification: Modification is sought due to: 1. Change in scope of work of CW1 since the project involves the road widening of the existing two-lane road which resulted to the increase in target of CW1 from 0.082 lane km to 0.774 lane km and decrease in unit cost per lane km. 2. The CW2 - Construction of Drainage Structure along Road is being introduced which is necessary to prevent flooding along the newly constructed road section. 3. ROW Component is being identified for payment of affected lots/properties. 4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map and Certification for Reasonableness of Cost dated March 27, 2023. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

By the Authority of the Undersecretary:

ERICA A. AYAPANA
Assistant Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07489