



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 07, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 3, 2023 of DPWH Region IX Assistant Director SORAYYAH M. IBRAHIM, endorsing the request of District Engineer REY F. JANOLINO, Zamboanga Sibugay first DEO, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified
Project Description		
UACS No. 310203100741000- Project ID: P00705480MN		
PO01: Ensure Safe and Reliable National Road System --Network Development --Road Widening --Tertiary Roads		
Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd -- K1751+(-085) - K1751+130, K1751+(-239) - K1751+(-085), K1751+(-407) - K1751+(-239), K1751+(-561) - K1751+(-407), K1751+(-602) - K1751+(-561)		
Type of Work/ Physical Target	Unit Cost	Allocation
CW1- Road Widening:- 1.464 lane km	₱ 13,387,978.14/ lane km	₱ 19,600,000.00
EAO	-	₱ 400,000.00
Total:		₱ 20,000,000.00

Justification:

- Decrease in physical target/ increase in unit cost of CW1- Road Widening is due to the inclusion of drainage and slope protection structure. The drainage and slope protection works will eliminate erosion and/ or weathering, stabilize the unstable area of road slope, and prevent risk of aquaplaning during rain;
- Inclusion of Right-Of-Way Acquisition to compensate affected property owners. The ROW unit cost is based on the prevailing market values in the locality.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

MARIA CATALINA E. CABRAL, Ph.D.,
CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06909

March 07, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 3, 2023 of DPWH Region IX Assistant Director SORAYYAH M. IBRAHIM, endorsing the request of District Engineer REY F. JANOLINO, Zamboanga Sibugay first DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100741000 Project ID: P00705480MN			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads		
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads		
Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd – K1751+(-085) - K1751+130, K1751+(-239) - K1751+(-085), K1751+(-407) - K1751+(-239), K1751+(-561) - K1751+(-407), K1751+(-602) - K1751+(-561)			Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd – K1751+(-594.60) - K1751+(-080.00)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 1.464 lane km	₱ 13,387,978.14/ lane km	₱ 19,600,000.00	CW1- Road Widening: 1.029 lane km	₱ 17,030,962.10/ lane km	₱ 17,524,860.00
EAO	-	₱ 400,000.00	ROW Acquisition: 1,124.39 sq.m	₱ 1,845.57/ sq.m	₱ 2,075,140.00
			EAO	-	₱ 400,000.00
Total:		₱ 20,000,000.00	Total:		₱ 20,000,000.00
Justification:					
- Decrease in physical target/ increase in unit cost of CW1- Road Widening is due to the inclusion of drainage and slope protection structure. The drainage and slope protection works will eliminate erosion and/ or weathering, stabilize the unstable area of road slope, and prevent risk of aquaplaning during rain; - Inclusion of Right-of-Way Acquisition to compensate affected property owners. The ROW unit cost is based on the prevailing market values in the locality.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS
Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

MARIA CATALINA E. CABRAL, Ph.D.,
CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary