



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 14, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 9 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101099000 Project ID: P00705543MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1792 + 344 - K1792 + 949, K1792 + 1020 - K1793 + 870, K1794 + 215 - K1794 + 551			Lanao-Pagadian-Zamboanga City Rd – K1792 + 488.66 - K1792 + 820, K1795 + 920 - K1797 + 410.92,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening / 3.662 lane-km	₱ 15,050,521.57/ lane-km	₱ 55,115,010.00	CW1- Road Widening / 2.96852 lane-km	₱ 14,089,414.35/ lane-km	₱ 41,824,708.30
			CW2- Construction of Road Slope Protection Structure / 4,514.15 sq.m.	₱ 2,611.85/ sq.m.	₱ 11,790,301.70
			ROW Acquisition / 5,000 sq.m.	₱ 300.00/sq.m.	₱ 1,500,000.00
EAO	–	₱ 1,998,990.00	EAO	–	₱ 1,998,990.00
Total:		₱ 57,114,000.00	Total:		₱ 57,114,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target/ decrease in the unit cost due to the minimal cost for Earthworks which constituted 4.52% of the total project cost. Minimal cost of hauling of materials and Aggregate Subbase course also contributed in the decrease of the unit cost.</li><li>Change in the project limits to prioritize the widening of road adjacent to the Zamboanga Sibugay National High School as well as at the junction connecting to the Ipil Circumferential Road (By-Pass).</li><li>Inclusion of CW2 – Construction of Road Slope Protection to protect the Road from water seepage from the adjacent rice fields.</li><li>Inclusion of ROW Acquisition to compensate affected property owners. The ROW acquisition unit cost is based on the prevailing market values in the locality.</li></ul>					

*Q*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 14, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 9 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101099000 Project ID: P00705543MN  OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads  Lanao-Pagadian-Zamboanga City Rd - K1792 + 344 - K1792 + 949, K1792 + 1020 - K1793 + 870, K1794 + 215 - K1794 + 551			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads  Lanao-Pagadian-Zamboanga City Rd – K1792 + <b>488.66</b> - K1792 + <b>820, K1795 + 920 - K1797 + 410.92,</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening / 3.662 lane-km	₱ 15,050,521.57/ lane-km	₱ 55,115,010.00	CW1- Road Widening / <b>2.96852</b> lane-km	₱ <b>14,089,414.35/</b> lane-km	₱ <b>41,824,708.30</b>
			CW2- Construction of Road Slope Protection Structure / 4,514.15 sq.m.	₱ 2,611.85/ sq.m.	₱ <b>11,790,301.70</b>
			ROW Acquisition / 5,000 sq.m.	₱ 300.00/sq.m.	₱ <b>1,500,000.00</b>
EAO	–	₱ 1,998,990.00	EAO	–	₱ 1,998,990.00
Total:		₱ 57,114,000.00	Total:		₱ 57,114,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target/ decrease in the unit cost due to the minimal cost for Earthworks which constituted 4.52% of the total project cost. Minimal cost of hauling of materials and Aggregate Subbase course also contributed in the decrease of the unit cost.</li><li>Change in the project limits to prioritize the widening of road adjacent to the Zamboanga Sibugay National High School as well as at the junction connecting to the Ipil Circumferential Road (By-Pass).</li><li>Inclusion of CW2 – Construction of Road Slope Protection to protect the Road from water seepage from the adjacent rice fields.</li><li>Inclusion of ROW Acquisition to compensate affected property owners. The ROW acquisition unit cost is based on the prevailing market values in the locality.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services





**APPROVED/DISAPPROVED:**

  
**EUGENIO E. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

  
03/13/23