



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Gulmatico, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

CO WIT,

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100858000 Project ID: P00705619VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0801 + 781 - K0801 + 847, K0802 + 880 - K0802 + 892, K0860 + 698 - K0860 + 726, K0860 + 973 - K0861 + 000, K0861 + 890 - K0862 + 000, K0868 + 900 - K0869 + 000, K0890 + 000 - K0893 + 133			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0801 + 912 - K0802 + 000, K0802 + 000 - K0803 + 110, K0804 + 446 - K0804 + 537, K0810 + 136 - K0810 + 183, K0816 + 037 - K0818 + 000, K0823 + 000 - K0824 + 000, K0827 + 000 - K0827 + 305, K0851 + 200 - K0852 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 13.582 Lane Km	₱ 10,792,553.7476/ Lane Km	₱ 146,584,465	CW1-Preventive Maintenance of Road: Asphalt Overlay: 10.896 Lane Km	₱ 13,453,052.9552/ Lane Km	₱ 146,584,465
EAO		₱ 5,316,535	EAO		₱ 5,316,535
Total:		₱ 151,901,000	Total:		₱ 151,901,000
Justifications: 1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with corrections in order to prevent further pavement deterioration and for the safety of the travelling public. 2. Said changes resulted to the decrease in physical target from 13.582 Lane Km to 10.896 Lane Km and consequently increase in unit cost in view of the inclusion of concrete reblocking and reconstruction of drainage structure to mitigate flooding in the area, as well as taking into consideration of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance. 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN

Secretary

2.6 ACC/BCL/EAA/RRB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Gulmatico, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100858000 Project ID: P00705619VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0801 + 781 - K0801 + 847, K0802 + 880 - K0802 + 892, K0860 + 698 - K0860 + 726, K0860 + 973 - K0861 + 000, K0861 + 890 - K0862 + 000, K0868 + 900 - K0869 + 000, K0890 + 000 - K0893 + 133			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0801 + 912 - K0802 + 000, K0802 + 000 - K0803 + 110, K0804 + 446 - K0804 + 537, K0810 + 136 - K0810 + 183, K0816 + 037 - K0818 + 000, K0823 + 000 - K0824 + 000, K0827 + 000 - K0827 + 305, K0851 + 200 - K0852 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 13.582 Lane Km	₱ 10,792,553.7476/ Lane Km	₱ 146,584,465	CW1-Preventive Maintenance of Road: Asphalt Overlay: 10.896 Lane Km	₱ 13,453,052.9552/ Lane Km <i>₱ 26.8 M/k</i>	₱ 146,584,465
EAO		₱ 5,316,535	EAO		₱ 5,316,535
Total:		₱ 151,901,000	Total:		₱ 151,901,000
Justifications:					
1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with corrections in order to prevent further pavement deterioration and for the safety of the travelling public.					
2. Said changes resulted to the decrease in physical target from 13.582 Lane Km to 10.896 Lane Km and consequently increase in unit cost in view of the inclusion of concrete reblocking and reconstruction of drainage structure to mitigate flooding in the area, as well as taking into consideration of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07352