

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

APR 24 2023  
MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein memorandum dated 23 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100851000 Project ID: P00705765VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0898 + 482 - K0898 + 706, K0900 + 202 - K0900 + 372, K0900 + 965 - K0901 + 908, K0903 + 883 - K0905 + 416, K0905 + 472 - K0906 + 630			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0901 + 247 - K0901 + 908, K0904 + 103 - K0905 + 416, K0905 + 472 - K0906 + 569		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 16.488 Lane Km	P 7,198,871.90684/ Lane Km	P 118,695,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: 12.688 Lane Km	P 9,354,902.26986/ Lane Km <i>P 18.6 m/km</i>	P 118,695,000
EAO		P 4,305,000	EAO		P 4,305,000
Total:		P 123,000,000			P 123,000,000
<b>Justifications:</b> 1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public. 2. Said changes resulted to the decrease in physical target from 16.488 Lane Km to 12.688 Lane Km and consequently increase in unit cost in view of the inclusion of concrete re-blocking (280mm thick) and other necessary items of work, as well as the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*[Signature]*  
ANTONIO V. MOLANO, JR.  
Undersecretary

RECOMMENDING APPROVAL:

*[Signature]*  
MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and  
Public-Private Partnership Service

*[Signature]*  
ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

*[Signature]*  
MANUEL M. BONOAN  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary  
WIN3F07241

AP-60 - 2023-04 - 020106

231M0010