



OCT 02 2023  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila



FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 05 September 2023 of **DPWH Region VI OIC - Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC - District Engineer ROY C. PACANAN**, Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101288000 Project ID: P00705818VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Molo-Mandurriao Rd - K0004 + (-529) - K0004 + 002			Molo-Mandurriao Rd - K0004 + (-529) - K0004 + (-153)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.033 lane km	5,877.11/ lane km	11,948.16	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.504 lane km	7,944.26/ lane km <i>₱15.8 M/km</i>	11,948.16
EAO	-	243.84	EAO	-	243.84
Total:		12,192.00	Total:		12,192.00
Justification: Modification is sought due to: 1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target from 2.033 lane km to 1.504 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, BP 202, and Certification on the Reasonableness of Cost dated September 4, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/RRB

Department of Public Works and Highways  
Office of the Secretary  
WIN3F07662

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02

