

PHILIPPINES
PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-100**
Project ID: **P00705849VS**

17 APR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

This has reference to the herein memorandum dated 23 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office**, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit;


Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310106100997000 Project ID: P00705849VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Leyte-Samar Rd (via Guintigui-an) - K0900 + 145 - K0900 + 585			Leyte-Samar Rd (via Guintigui-an) - K0900 + 105 - K0900 + 880		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road: 1.760 Lane Km	P 17,761,386.3636/ Km	P 31,260,040	CW1- Rehabilitation of Paved Road: 2.43 Lane Km	P 12,864,213.9917/ Km	P 31,260,040
EAO		P 637,960	EAO	23.6 m/km	P 637,960
Total:		P 31,898,000			P 31,898,000


Justifications:

1. Change in station limits to include road section that needs rehabilitation of concrete pavement to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.
2. Said changes resulted to the increase in physical target from 1.760 Lane Km to 2.43 Lane Km and consequently decrease in unit cost in view of the essential items of work necessary in the project implementation, copy attached are Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Undersecretary

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII