



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of OIC-District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100971000 Project ID: P00705862VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd - K0112+190 - K0113+714			Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd - K0112+190 - K0113+086		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 3.06 lane km	16,013.07 / lane km	49,000.00	CW1- Reconstruction to Concrete Pavement: 1.804 lane km	14,689.58 / lane km	26,500.00
-	-	-	CW2 - Construction of Road Slope Protection Structure: 3,003.86 sq.m.	7.49 / sq.m.	22,500.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

The modification is sought due to:

1. Change in scope of work since the project involves the reconstruction of deteriorated road sections.
2. Adjustment in the station limits to prioritize deteriorated road sections resulting to the decrease in physical target of CW1 from 3.06 lane km to 1.804 lane km and increase in unit cost per lane km of CW1.
3. **Inclusion of CW2 (Construction of Road Slope Protection Structure) in order to protect the newly reconstructed concrete pavement from erosion.**
4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary
2.6 ACC/BCL/AVM/RRB

