

09-02261

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 15 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of DPWH Regional Director **EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Gulmático, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunay, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No.: 310104100485000 Project ID: P00705925VS OOI: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (SM) (Sta Isidro-San Juanico Br) - K0788 + 000 to K0792 + 000			OOI: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (SM) (Sta Isidro-San Juanico Br) - K0789+000 - K0789+083, K0789+310 - K0789+467, K0789+837 - K0789+841, K0789+916 - K0790+184, K0790+401- K0790+475, K0790+535 - K0790+555, K0790+614 - K0790+820, K0791+74 - K0791+192, K0791+390 - K0791+451, K0791+629 - K0791+649, K0792+288 - K0792+313, K0792+821 - K0792+857, K0792+943 - K0792+985, K0831+277 - K0831+409, K0831+481 - K0831+503, K0831+610 - K0831+954, K0834+107 - K0834+170, K0834+299 - K0834+450, K0834+571 - K0834+775, K0834+838 - K0834+862, K0835+42 - K0835+057, K0835+210 - K0835+254, K0835+508 - K0835+552, K0835+844 - K0835+883, K0835+960 - K0836+018, K0836+123 - K0836+274, K0836+313 - K0836+373, K0836+467 - K0836+470, K0836+557 - K0836+950, K0837+083 - K0837+098, K0837+191 - K0837+410, K0837+500 - K0837+580, K0837+642 - K0837+686, K0837+893 - K0838+000, K0848+000 - K0848+874, K0848+968 - K0849+474		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CWI- Rehabilitation of Paved Road: 11.861 Lane Km	₱ 9,046,244.58308/ Lane Km	₱ 107,333,000	CWI- Rehabilitation of Paved Road: 9.776 Lane Km	₱ 10,979,244.0671/ Lane Km	₱ 107,333,000
EAO		₱ 3,892,910	EAO	₱ 21.8 M/Km	₱ 3,892,910
Total: ₱ 111,226,000			Total: ₱ 111,226,000		

Justifications:
 1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs rehabilitation of concrete pavement in order to prevent further pavement deterioration and for the safety of the traveling public.
 2. Said changes resulted to the decrease in physical target from 11.861 Lane Km to 9.776 Lane Km and consequently increase in unit cost in view of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2021, VI-B); SR 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / REAPPROVED:
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07367