



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100544000 Project ID: P00706045VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0066 + 000 - K0067 + 000			Iloilo-Capiz Rd (New Route) - K0066 + 000 - K0067 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : 5,056.00 sq.m	9.69 / sq.m.	49,000.00	CW1- Construction of Road Slope Protection Structure : 727.20 sq.m	39.76 / sq.m.	28,910.00
-	-	-	CW2-Off-Carriageway Improvement: Paving of Shoulders: 3,033 sq.m.	6.62 / sq.m.	20,090.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
Modification is sought due to:					
1. Change in physical target of CW1 from 5,056 sq.m. to 727.20 sq.m. based on the actual area covered by the road slope protection structure. The increase unit cost per sq.m. of CW1 is due to the design of the project utilizing Reinforced Concrete Revetment in Steel Sheet Pile Foundation (9.0m length), Stone Masonry, and Construction of Box Drainage at both sides of the road section.					
2. The CW2 - Off-Carriageway Improvement: Paving of Shoulders is being included to complete the road features of the section.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification for Reasonableness of Cost dated March 27, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07310

-CO-202303-02646