



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101074000 Project ID: P00706076MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads		
Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1872 + 407 - K1872 + 684			Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1857+(-1123) – K1857+(-677.10)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.736 Lane Km	₱11,035,652.17/ Lane Km	₱ 8,122,240.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.8918 Lane Km	₱9,107,692.31/ Lane Km <i>₱ 18.2 M / km</i>	₱ 8,122,240.00
EAO	–	₱ 165,760.00	EAO	–	₱ 165,760.00
Total:		₱ 8,288,000.00	Total:		₱ 8,288,000.00
Justification:					
<ul style="list-style-type: none">• The physical target increased from 0.736 lane km to 0.8918 lane km due to the decrease in unit cost.• The decrease in unit cost is due to:<ul style="list-style-type: none">✓ The project will utilize two (2) layer 40mm thick asphalt pavement with a total width of only 5.90 meters.✓ Minimal application of pavement markings, only on the edge lines, since application of center line pavement markings were already included in the project funded under GAA 2022.• The project is transferred to K1857 + (-1123) - K1857 + (-677.10) to prioritize the asphaltting of the remaining outer lanes of the GAA 2022 project in order to provide a homogeneous and smooth pavement surface to the travelling public.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101074000 Project ID: P00706076MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1872 + 407 - K1872 + 684			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1857+(-1123) – K1857+(-677.10)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.736 Lane Km	₱11,035,652.17/ Lane Km	₱ 8,122,240.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.8918 Lane Km	₱9,107,692.31/ Lane Km	₱ 8,122,240.00
EAO	–	₱ 165,760.00	EAO	–	₱ 165,760.00
Total:		₱ 8,288,000.00	Total:		₱ 8,288,000.00
Justification:					
<ul style="list-style-type: none">• The physical target increased from 0.736 lane km to 0.8918 lane km due to the decrease in unit cost.• The decrease in unit cost is due to:<ul style="list-style-type: none">✓ The project will utilize two (2) layer 40mm thick asphalt pavement with a total width of only 5.90 meters.✓ Minimal application of pavement markings, only on the edge lines, since application of center line pavement markings were already included in the project funded under GAA 2022.• The project is transferred to K1857 + (-1123) - K1857 + (-677.10) to prioritize the asphaltting of the remaining outer lanes of the GAA 2022 project in order to provide a homogeneous and smooth pavement surface to the travelling public.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP