



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101412000 Project ID: P00706077MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads		
Jct Polo-Dapitan Park Natl Rd - K1825 + (-280) - K1825 + 180, K1829 + 664 - K1829 + 962			Jct Polo-Dapitan Park Natl Rd - K1825 + (-294) - K1825 + 180, K1829+664 - K1830+021.90		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.436 Lane Km	₱11,036,264.37/ Lane Km	₱26,884,340.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.6078 Lane Km	₱10,309,203.16/ Lane Km ₱20.6 M/km	₱26,884,340.00
EAO	-	₱ 548,660.00	EAO	-	₱ 548,660.00
Total:		₱27,433,000.00	Total:		₱27,433,000.00
Justification:					
<ul style="list-style-type: none">• The physical target increased from 2.436 lane km to 2.6078 lane km due to the decrease in unit cost.• The unit cost decreased due to the following:<ul style="list-style-type: none">✓ The project is only 13.317 km away from the source of construction materials, hence, the minimal hauling cost.✓ The project adapted a two (2) layer asphalt overlay of 40mm thick each for a total thickness of 80mm.• Change in station limit was made to synchronize with the increase of the physical target.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101412000 Project ID: P00706077MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads		
Jct Polo-Dapitan Park Natl Rd - K1825 + (-280) - K1825 + 180, K1829 + 664 - K1829 + 962			Jct Polo-Dapitan Park Natl Rd - K1825 + (-294) - K1825 + 180, K1829+664 - K18 30+021.90		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.436 Lane Km	₱11,036,264.37/ Lane Km	₱ 26,884,340.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.6078 Lane Km	₱10,309,203.16/ Lane Km	₱ 26,884,340.00
EAO	--	₱ 548,660.00	EAO	--	₱ 548,660.00
Total:		₱ 27,433,000.00	Total:		₱ 27,433,000.00
Justification:					
<ul style="list-style-type: none">• The physical target increased from 2.436 lane km to 2.6078 lane km due to the decrease in unit cost.• The unit cost decreased due to the following:<ul style="list-style-type: none">✓ The project is only 13.317 km away from the source of construction materials, hence, the minimal hauling cost.✓ The project adapted a two (2) layer asphalt overlay of 40mm thick each for a total thickness of 80mm.• Change in station limit was made to synchronize with the increase of the physical target.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP

09/25/23