



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101335000 Project ID: P00706078MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Tertiary Roads Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1826 + 620 - K1827 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Tertiary Roads Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1826 + 620 - K1827 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.790 Lane Km	₱6,931,949.37/ Lane Km	₱ 5,476,240.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.828 Lane Km	₱6,613,816.43/ Lane Km <i>₱13.2 m/km</i>	₱ 5,476,240.00
EAO	–	₱ 111,760.00	EAO	–	₱ 111,760.00
Total:		₱ 5,588,000.00	Total:		₱ 5,588,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target/decrease in the unit cost based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• The decrease in the unit cost is also attributed to the minimal cost of construction materials since the distance is only 8.098 km from the project site.• The physical target increased from 0.790 lane km to 0.828 lane km due to the inclusion of transition asphalt overlay to adjacent road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2023


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 11 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101335000 Project ID: P00706078MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Tertiary Roads		
Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1826 + 620 - K1827 + 000			Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1826 + 620 - K1827 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.790 Lane Km	₱6,931,949.37/ Lane Km	₱ 5,476,240.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.828 Lane Km	₱6,613,816.43/ Lane Km	₱ 5,476,240.00
EAO	–	₱ 111,760.00	EAO	–	₱ 111,760.00
Total:		₱ 5,588,000.00	Total:		₱ 5,588,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target/decrease in the unit cost based on the validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• The decrease in the unit cost is also attributed to the minimal cost of construction materials since the distance is only 8.098 km from the project site.• The physical target increased from 0.790 lane km to 0.828 lane km due to the inclusion of transition asphalt overlay to adjacent road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Technical Services
And Information Management Service, and
OIC - Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services




APPROVED/~~DISAPPROVED~~:


EUGENIO B. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


2.3 mksa/AVS/AGC/ERP