



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 07, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 03 March 2023 of **DPWH Region IX Assistant Regional Director SORAY'YAH M. IBRAHIM** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101340000 Project ID : P00706084MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads		
Diplahan Jct-Malangas Port Rd - K1740 + 731 - K1742 + 000			Diplahan Jct-Malangas Port Rd - K1740 + 731 - K1742 + 406		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay  2.536 lane km	₱15,457,413.25/ lane km	₱39,200,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay  3.390 lane km	₱11,563,421.83/ lane km	₱39,200,000.00
EAO	-	₱800,000.00	EAO	-	₱800,000.00
Total		₱40,000,000.00	Total		₱40,000,000.00
Justification:					
The modification of this project was requested due to the following:					
<ul style="list-style-type: none"><li>• Increase in physical target to maximize utilization of allocated funds.</li><li>• Change in project stationing to synchronize with the increase in the physical target.</li><li>• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

9

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**ADOR G. CANLAS**


Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIRO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

March 07, 2023

## MEMORANDUM

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 03 March 2023 of **DPWH Region IX Assistant Regional Director SORAY'YAH M. IBRAHIM** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103101340000</b> <b>Project ID : P00706084MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads		
Diplahan Jct-Malangas Port Rd - K1740 + 731 - K1742 + 000			Diplahan Jct-Malangas Port Rd - K1740 + 731 - K1742 + <b>406</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay  2.536 lane km	₱15,457,413.25/ lane km	₱39,200,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay  <b>3.390</b> lane km	<b>₱11,563,421.83</b> / lane km	₱39,200,000.00
EAO	-	₱800,000.00	EAO	-	₱800,000.00
<b>Total</b>		<b>₱40,000,000.00</b>	<b>Total</b>		<b>₱40,000,000.00</b>
<b>Justification:</b> The modification of this project was requested due to the following: <ul style="list-style-type: none"><li>• Increase in physical target to maximize utilization of allocated funds.</li><li>• Change in project stationing to synchronize with the increase in the physical target.</li><li>• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

  
**APPROVED/DISAPPROVED:** 

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP