



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 14 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101341000 Project ID: P00706085MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Jct Imelda-Alicia Rd - K1759 + 582.50 - K1761 + 353			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Jct Imelda-Alicia Rd - K1758 + 291 – K1759 + 000 & K1759 + 000 - K1760 + 097		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 3.333 Lane-km	₱ 11,761,176.12 /Lane-km	₱ 39,200,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.368/ lane-km	₱16,554,054.05 /Lane-km	₱ 39,200,000.00
EAO	–	₱ 800,000.00	EAO	–	₱ 800,000.00
Total:		₱ 40,000,000.00	Total:		₱ 40,000,000.00

Justification:

- The decrease in physical target/ increase in unit cost is based on the validated approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). The derived unit cost is within the range of allowed/acceptable unit cost of the Department;
- The additional work item, Removal of Existing Asphalt Pavement, was added to the total cost of the project which reduced the allocated funds intended for the asphalt overlay.
- The changed in the station limits made to prioritize the segments where asphalt overlay is necessary.
- The proposed new station limits, as per actual survey of the present road condition is in poor condition. Please see attached geotagged photos.

Q

[Signature]

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR S. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and PPP Services


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02652

March 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 14 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101341000 Project ID: P00706085MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Jct Imelda-Alicia Rd - K1759 + 582.50 - K1761 + 353			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Jct Imelda-Alicia Rd - K1758 + 291 – K1759 + 000 & K1759 + 000 - K1760 + 097		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 3.333 Lane-km	₱ 11,761,176.12 /Lane-km	₱ 39,200,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.368/ lane-km	₱16,554,054.05 /Lane-km	₱ 39,200,000.00
EAO	–	₱ 800,000.00	EAO	–	₱ 800,000.00
Total:		₱ 40,000,000.00	Total:		₱ 40,000,000.00

Justification:

- The decrease in physical target/ increase in unit cost is based on the validated approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). The derived unit cost is within the range of allowed/acceptable unit cost of the Department;
- The additional work item, Removal of Existing Asphalt Pavement, was added to the total cost of the project which reduced the allocated funds intended for the asphalt overlay.
- The changed in the station limits made to prioritize the segments where asphalt overlay is necessary.
- The proposed new station limits, as per actual survey of the present road condition is in poor condition. Please see attached geotagged photos.



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII


APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary


03/22/23
2.3 aap/AVS/AGC/ERP