



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 7, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 3 March 2023 of **DPWH Region IX Assistant Regional Director SORAY'YAH M. IBRAHIM**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<del>UACS No. 310103101342000</del> Project ID: P00706086MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads		
Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1751 + 000 - K1752 + 453			Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1753 + 264.170 - K1754 + 994.170		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.904 lane-km	₱ 13,770,282.36/ lane-km	₱ 39,988,900.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 3.460 lane-km	₱ 11,557,485.54/ lane-km ₱ 23 m / km	₱ 39,988,900.00
EAO	-	₱ 816,100.00	EAO	-	₱ 816,100.00
Total:		₱ 40,805,000.00	Total:		₱ 40,805,000.00
Justification: The modification of this project was requested due to the following: <ul style="list-style-type: none"><li>Change in station limits, to avoid overlapping with the newly completed overlay project under GAA FY 2022; and provide asphalt overlay to damaged pavement.</li><li>Increase in the physical target to maximize the utilization of allocated fund;</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

*ad*


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CARRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIRO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02609




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 7, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department



This refers to the memorandum dated 3 March 2023 of **DPWH Region IX Assistant Regional Director SORAY'YAH M. IBRAHIM**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103101342000</b> <b>Project ID: P00706086MN</b>  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads  Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd – K1751 + 000 - K1752 + 453			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads  Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd – <b>K1753 + 264.170 - K1754 + 994.170</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.904 lane-km	₱ 13,770,282.36/ lane-km	₱ 39,988,900.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / <b>3.460</b> lane-km	₱ <b>11,557,485.54</b> / lane-km	₱ 39,988,900.00
EAO	–	₱ 816,100.00	EAO	–	₱ 816,100.00
<b>Total:</b>		<b>₱ 40,805,000.00</b>	<b>Total:</b>		<b>₱ 40,805,000.00</b>
<b>Justification:</b> The modification of this project was requested due to the following: <ul style="list-style-type: none"><li>• Change in station limits, to avoid overlapping with the newly completed overlay project under GAA FY 2022; and provide asphalt overlay to damaged pavement.</li><li>• Increase in the physical target to maximize the utilization of allocated fund;</li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA)</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP