



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 6 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101177000 Project ID: P00706092MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Zamboanga City-Labuan-Limpapa Rd - K1961 + 507 - K1962 + 185.50, K1963 + 051 - K1963 + 841, K1963 + 935.50 - K1964 + 266.50, K1964 + 738.50 - K1964 + 951.50			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Zamboanga City-Labuan-Limpapa Rd – K1961 + 507.00 – K1962 + 743.01, K1963 + 051.00 – K1964+104.04		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 7.309 lane-km	₱ 13,466,958.54 /lane-km	₱ 98,430,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 9.013 lane-km	₱10,920,782.99 /lane-km <i>₱ 21.8 m / km.</i>	₱ 98,430,000.00
EAO	–	₱ 3,570,000.00	EAO	–	₱ 3,570,000.00
Total:		₱ 102,000,000.00	Total:		₱ 102,000,000.00
Justification: <ul style="list-style-type: none">• The increase in physical target/decrease in unit cost is due to minimal cost of item 310 Bituminous concrete surface wearing course, Hot Laid per metric tons since the distance is only 7.10 kms from the project site• The changed in the station limits was made to synchronize with the decrease in the physical target. The considered road segments are currently in fair condition based on the FY 2022 RoCond data.• The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 6 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101177000 Project ID: P00706092MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Zamboanga City-Labuan-Limpapa Rd - K1961 + 507 - K1962 + 185.50, K1963 + 051 - K1963 +841, K1963 + 935.50 - K1964 + 266.50, K1964 + 738.50 - K1964 + 951.50			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Zamboanga City-Labuan-Limpapa Rd – K1961 + 507.00 – K1962 + 743.01, K1963 + 051.00 – K1964+104.04		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 7.309 lane-km	₱ 13,466,958.54 /lane-km	₱ 98,430,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 9.013 lane-km	₱10,920,782.99 /lane-km	₱ 98,430,000.00
EAO	–	₱ 3,570,000.00	EAO	–	₱ 3,570,000.00
Total:		₱ 102,000,000.00	Total:		₱ 102,000,000.00
Justification:					
<ul style="list-style-type: none">• The increase in physical target/decrease in unit cost is due to minimal cost of item 310 Bituminous concrete surface wearing course, Hot Laid per metric tons since the distance is only 7.10 kms from the project site• The changed in the station limits was made to synchronize with the decrease in the physical target. The considered road segments are currently in fair condition based on the FY 2022 RoCond data.• The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services


APPROVED/~~DISAPPROVED~~


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII