



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100597000 Project ID: P00706098MN					
001: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			001: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Jct. Aurora - Ozamis City - K1645 + 000 - K1646 + 972, K1646 + 991 - K1647 + 556, K1647 + 1045- K1647 + 1828, K1647 + 621 - K1647 + 1045			Jct. Aurora - Ozamis City - K1645 + 000 - K1647 + 418.65, K1647 + 745.37 - K1649 + 000.00, K1651 + 000.00 - K1651 + 156.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 7.525 Lane Km	₱ 13,674,418.60 /Lane Km	₱ 102,900,000.00	CW1- Reconstruction to Concrete Pavement/ 7.66 Lane Km	₱ 13,433,420.37 /Lane Km	₱ 102,900,000.00
EAO	–	₱ 2,100,000.00	EAO	₱ 26.8 m/km	₱ 2,100,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00

**Justification:**

- The increase in physical target/decrease in unit cost is based on the validated/approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- The change in the project stationing was made to cover sections that requires reconstruction works and to synchronize with the increase in the physical target.
- The considered road segments are currently in bad condition as per actual field condition and validation.
- The derived unit cost is based on the approved Programs of Work (POW) and Detailed Unit Price Analysis (DUPA).

*(Handwritten signature)*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, PH.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100597000 Project ID: P00706098MN  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Jct. Aurora - Ozamis City - K1645 + 000 - K1646 + 972, K1646 + 991 - K1647 + 556, K1647 + 1045- K1647 + 1828, K1647 + 621 - K1647 + 1045			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Jct. Aurora - Ozamis City - K1645 + 000 - <b>K1647 + 418.65, K1647 + 745.37 - K1649 + 000.00, K1651 + 000.00 - K1651 + 156.00</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 7.525 Lane Km	₱ 13,674,418.60 /Lane Km	₱ 102,900,000.00	CW1- Reconstruction to Concrete Pavement/ <b>7.66</b> Lane Km	₱ <b>13,433,420.37</b> /Lane Km	₱ 102,900,000.00
EAO	–	₱ 2,100,000.00	EAO	–	₱ 2,100,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00

**Justification:**

- The increase in physical target/decrease in unit cost is based on the validated/approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- The change in the project stationing was made to cover sections that requires reconstruction works and to synchronize with the increase in the physical target.
- The considered road segments are currently in bad condition as per actual field condition and validation.
- The derived unit cost is based on the approved Programs of Work (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

  
**APPROVED/DISAPPROVED:**  

  
**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/AGC/ERP