



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

Respectfully submitted is the memorandum dated March 8, 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1<sup>st</sup> District Engineering Office**, for the modification of the project under FY 2023 GAA, to wit:

| As per GAA/Original   |                      |                          | As Modified  |                                |                        |
|---|----------------------|--------------------------|--|--------------------------------|------------------------|
| Project Description   |                      |                          |  |                                |                        |
| UACS No.310107100566000<br>Project ID:P00706392MN<br><br>OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Tucuran Jct-Karomatan Jct Rd - K1653 + 000 - K1653 + 050   |                      |                          | OO1: Ensure Safe and Reliable National Road System<br>Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Tucuran Jct-Karomatan Jct Rd - K1652 + 940 - K1653 + 050 |                                |                        |
| Type of Work/<br>Physical Target  | Unit<br>Cost(Php)    | Allocation(Php)          | Type of Work/<br>Physical Target   | Unit<br>Cost(Php)              | Estimated<br>Cost(Php) |
| CW-1 –<br>Construction of<br>Road Slope<br>Protection<br>Structure<br>276.05<br>Sq.m  | ₱14,200.326<br>/sq.m | <del>₱3,920,000.00</del> | CW-1 –<br>Construction of<br>Road Slope<br>Protection<br>Structure<br>819.82<br>Sq.m   | <del>₱4,781.537</del><br>/sq.m | ₱3,920,000.00          |
| EAO   | -                    | <del>₱80,000.00</del>    | EAO  | -                              | <del>₱80,000.00</del>  |
| Total   |                      | ₱4,000,000.00            | Total  |                                | ₱4,000,000.00          |
| Justification:  |                      |                          |  |                                |                        |
| <ul style="list-style-type: none"><li>Increase in physical target by <b>543.77 sq.m (from 276.05sq.m to 819.82 sq.m)</b> due to the minimal cost of Earthworks which constitutes 14.48% of the total project cost.</li><li>Change in station limit from <b>K1653 + 000 - K1653 + 050</b>to <b>K1652 + 940 - K1653 + 050 (Left Side)</b> to begin the project where the soil slope failure dominantly occurs. And also to synchronize with the increase in the physical target.</li><li>The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul> |                      |                          |  |                                |                        |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/AGC/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

Respectfully submitted is the memorandum dated March 8, 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1<sup>st</sup> District Engineering Office**, for the modification of the project under FY 2023 GAA, to wit:

| As per GAA/Original   |                      |                 | As Modified  |                            |                        |
|---|----------------------|-----------------|--|----------------------------|------------------------|
| Project Description   |                      |                 |  |                            |                        |
| UACS No.310107100566000<br>Project ID:P00706392MN<br><br>OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Tucuran Jct-Karomatan Jct Rd - K1653 + 000 - K1653 + 050  |                      |                 | OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Tucuran Jct-Karomatan Jct Rd - <b>K1652 + 940 - K1653 + 050</b> |                            |                        |
| Type of Work/<br>Physical Target  | Unit<br>Cost(Php)    | Allocation(Php) | Type of Work/<br>Physical Target   | Unit<br>Cost(Php)          | Estimated<br>Cost(Php) |
| CW-1 –<br>Construction of<br>Road Slope<br>Protection<br>Structure<br><u>276.05</u><br>Sq.m   | ₱14,200.326<br>/sq.m | ₱3,920,000.00   | CW-1 –<br>Construction of<br>Road Slope<br>Protection<br>Structure<br><b><u>819.82</u></b><br>Sq.m   | <b>₱4,781.537</b><br>/sq.m | ₱3,920,000.00          |
| EAO   | -                    | ₱80,000.00      | EAO  | -                          | ₱80,000.00             |
| Total   |                      | ₱4,000,000.00   | Total  |                            | ₱4,000,000.00          |
| Justification:  |                      |                 |  |                            |                        |
| <ul style="list-style-type: none"><li>• Increase in physical target by <b>543.77 sq.m (from 276.05sq.m to 819.82 sq.m)</b> due to the minimal cost of Earthworks which constitutes 14.48% of the total project cost.</li><li>• Change in station limit from <b>K1653 + 000 - K1653 + 050</b>to <b>K1652 + 940 - K1653 + 050 (Left Side)</b> to begin the project where the soil slope failure dominantly occurs. And also to synchronize with the increase in the physical target.</li><li>• The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul> |                      |                 |  |                            |                        |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

  
**APPROVED/~~DISAPPROVED~~** 

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

  
2.3 mksa/OAL/AVS/AGC/ERP