



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2<sup>nd</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103101091000</b> <b>Project ID: P00706765VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd - K0071 + (-736) - K0079 + 000			Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd - <b>K0071 + (-793) - K0071 + (-769), K0071 + (-728) - K0076+522</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 17.186 lane km	5,502.73 / lane km	94,570.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 12.274 lane km	7,704.90 / lane km <i>₱15.4 m/km</i>	94,570.00
EAO	-	3,430.00	EAO	-	3,430.00
Total:		98,000.00	Total:		98,000.00

**Justification:**

Modification is sought due to:

- Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target of CW1 from 17.186 lane km to 12.274 lane km and increase in unit cost per lane km.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification for Reasonableness of Cost dated January 31, 2023.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

