

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

DPWH CENTRAL OFFICE

Manila

MEMORANDUM

FOR

MANUEL M. BONOAN

Secretary

This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III,** endorsing the request for Project Modification of OIC-District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--------------------------------------------------------|--------------------------------------|---------------------------------|--------------------------------------------------------------------|------------------------------------------------|--------------------------------------|
| | | Project I | Description | | |
| | 201101074000 0706813VS | 0 | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Road Widening - Primary Roads | | | Network Development - Road Widening - Primary Roads | | |
| | | | | | |
| Dao By Pass Road, | K0084 + 404 - | K0084 + 513 | Dao By Pass Road, K | (0084 + 404 - 1 | K0085 + 804 |
| Dao By Pass Road, Physical Target | K0084 + 404 - Unit Cost (P'000) | K0084 + 513 Allocation (P'000) | Dao By Pass Road, K | (0084 + 404 - Unit Cost (P'000) | K0085 + 804 Estimated Cost (P'000) |
| | Unit Cost | Allocation | • | Unit Cost | Estimated |
| Physical Target CW1-Road Widening: | Unit Cost (P'000) 442,660.55 / | Allocation (P'000) | Physical Target CW1-Road Widening: | Unit Cost (P'000) 22,878.54 / | Estimated Cost (P'000) 55,000.00 |
| Physical Target CW1-Road Widening: | Unit Cost (P'000) 442,660.55 / | Allocation (P'000) | Physical Target CW1-Road Widening: 2.404 lane km ROW Acquisition | Unit Cost (P'000) 22,878.54 / lane km | Estimated Cost (P'000 |

Modification is sought due to:

- Adjustment in the station limits resulting to prioritize road sections that requires road widening resulting to the increase in the physical target for CW1 from 0.218 lane km to 2.404 lane km and decrease in unit cost per lane km.
- ROW component was already identified for payment of affected lots, structures, and utilities.
- 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 ACC/BCL/AVM/RRB

AVM - 417 VI