



MAY 24 2023

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated 10 March 2023 of DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV, requesting for the approval of the Modification of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310202101302000 Project ID: P00706817VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Arteche - Lapinig - Gamay - Mapanas - Palapag Road			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0835+554 - K0836+060, K0836+160 - K0836+220, K0836+260 - K0837+750, K0838+000 - K0839+090, K0839+660 - K0839+800, K0839+965 - K0840+052.50		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 13.333 Lane Km	₱ 14,475,361.88/ Lane Km	₱ 193,000,000	CW1- Road Widening: 6.745 Lane Km	₱ 28,613,787.99/ Lane Km <i>₱ 57.24/k</i>	₱ 193,000,000
EAO		₱ 7,000,000	EAO		₱ 7,000,000
Total:		₱ 200,000,000	Total:		₱ 200,000,000

Justifications:

1. To correct/rectify the original road name from "Arteche-Lapinig-Gamay-Mapanas Road" to "Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd" since the former does not exist nor conform with the RBIA database, however, it has the same alignment with the latter. Further, this project was not included in the FY 2023 NEP but was funded/included when FY 2023 GAA was released. Attached is the Certification of Non-Existence of Road Name in the RBIA Database.
2. To specify the exact location of the project by indicating the station limits that needs road widening from two (2) to four (4) lanes to increase road network capacity.
3. Based on actual site condition and as reflected on the plan, the project involves road widening including other vital scope of works such as construction of drainage systems (rectangular concrete lined canal and 910 mm diameter pipe culvert), slope protection structure (stone masonry), and road safety features, which then increased the unit cost arriving at P 28,613,787.99 per Lane Km, and consequently decreased the physical target from 13.333 Lane Km to 6.745 Lane Km.
4. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07396