



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 16 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102036000 Project ID : P00707617MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Lutiman Bridge along Jct. Imelda-Alicia Road			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Lutiman Bridge along Jct. Imelda-Alicia Road		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Widening of Bridge 292.250 sq. m.	₱134,131.74/ sq. m.	₱39,200,000.00	CW1 – Widening of Bridge 360.994 sq. m.	₱108,589.06/ sq. m.	₱39,200,000.00
EAO	-	₱ 800,000.00	EAO	-	₱800,000.00
Total		₱40,000,000.00	Total		₱40,000,000.00
Justification: The modification of this project was requested due to the following:					
<ul style="list-style-type: none">• The decrease in the unit cost is based on the approved validated and Program of Works (POW) and Detailed Unit Price Analysis (DUPA).• The increase in the physical target was made to maximize utilization of allocated funds.• The Widening of Lutima Bridge, will cover additional lane on both sides of the existing Reinforced Concrete Deck Girder (RCDG) Bridge. The project will utilize 0.40 x 0.40 meters concrete piles. The Bridge Construction accumulates 82.80% weight of the total project cost.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

May 22, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 16 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102036000 Project ID : P00707617MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Lutiman Bridge along Jct. Imelda-Alicia Road			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Lutiman Bridge along Jct. Imelda-Alicia Road		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Widening of Bridge 292.250 sq. m.	₱134,131.74/ sq. m.	₱39,200,000.00	CW1 – Widening of Bridge 360.994 sq. m.	₱108,589.06/ sq. m.	₱39,200,000.00
EAO	-	₱ 800,000.00	EAO	-	₱800,000.00
Total		₱40,000,000.00	Total		₱40,000,000.00
Justification: The modification of this project was requested due to the following:					
<ul style="list-style-type: none">• The decrease in the unit cost is based on the approved validated and Program of Works (POW) and Detailed Unit Price Analysis (DUPA).• The increase in the physical target was made to maximize utilization of allocated funds.• The Widening of Lutima Bridge, will cover additional lane on both sides of the existing Reinforced Concrete Deck Girder (RCDG) Bridge. The project will utilize 0.40 x 0.40 meters concrete piles. The Bridge Construction accumulates 82.80% weight of the total project cost.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services









APPROVED/DISAPPROVED:


EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII


06/01/23