



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 25, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 20 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100495000 ✓</b> <b>Project ID: P00707780MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Pagadian City-Zamboanga City Rd - K1889 + 075 - K1889 + 275, K1897 + 852 - K1898 + 000, K1901 + 000 - K1901 + 829, K1908 + 398 - K1908 + 884, K1911 + 688 - K1911 + 774, K1911 + 793- K1911 + 843, K1912 + 289 - K1912 + 389, K1913 + 471 - K1913 + 779			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Pagadian City-Zamboanga City Rd – K1889 + 075.00 – K1889 + 275.00, <b>K1898 + 101.70 – K1901 +</b> <b>319.020</b> , K1908 + <b>169.30</b> – K1908 + <b>566.30</b> , <b>K1910</b> <b>+ 892.00 – K1912 + 435.90</b> , K1913 + 471.00 – K1913 + 779.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 4.400 lane-km	₱ 10,949,240.91 /lane-km	₱ 48,176,660.00	CW1- Reconstruction to Concrete Pavement/ 4.702 lane-km	<b>₱ 20.4 M/km</b> ₱ 10,245,993.19 /lane-km	₱ 48,176,660.00
EAO	–	₱ 1,747,340.00	EAO	–	₱ 1,747,340.00
<b>Total:</b>		<b>₱ 49,924,000.00</b>	<b>Total:</b>		<b>₱ 49,924,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The increase in physical target/decrease in unit cost is due to;<ul style="list-style-type: none"><li>✓ The lesser earthworks of which Item 102(2) Surplus Common Excavation, Removal of Actual Structures/Obstructions, and Subgrade Preparation contributes 12.85% (₱ 6,192,111.02) only of the total project cost.</li></ul></li><li>• The considered road segments are intermittent and currently in bad condition based on the FY 2022 RoCond data.</li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 25, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 20 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100495000</b> <b>Project ID: P00707780MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Pagadian City-Zamboanga City Rd - K1889 + 075 - K1889 + 275, K1897 + 852 - K1898 + 000, K1901 + 000 - K1901 + 829, K1908 + 398 - K1908 + 884, K1911 + 688 - K1911 + 774, K1911 + 793- K1911 + 843, K1912 + 289 - K1912 + 389, K1913 + 471 - K1913 + 779			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Pagadian City-Zamboanga City Rd – K1889 + 075.00 – K1889 + 275.00, <b>K1898 + 101.70 – K1901 + 319.020</b> , K1908 + <b>169.30</b> – K1908 + <b>566.30</b> , <b>K1910 + 892.00 – K1912 + 435.90</b> , K1913 + 471.00 – K1913 + 779.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 4.400 lane-km	₱ 10,949,240.91 /lane-km	₱ 48,176,660.00	CW1- Reconstruction to Concrete Pavement/ <b>4.702</b> lane-km	₱ <b>10,245,993.19</b> /lane-km	₱ 48,176,660.00
EAO	–	₱ 1,747,340.00	EAO	–	₱ 1,747,340.00
<b>Total:</b>		<b>₱ 49,924,000.00</b>	<b>Total:</b>		<b>₱ 49,924,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The increase in physical target/decrease in unit cost is due to;<ul style="list-style-type: none"><li>✓ The lesser earthworks of which Item 102(2) Surplus Common Excavation, Removal of Actual Structures/Obstructions, and Subgrade Preparation contributes 12.85% (₱ 6,192,111.02) only of the total project cost.</li></ul></li><li>• The considered road segments are intermittent and currently in bad condition based on the FY 2022 RoCond data.</li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services







**APPROVED/~~DISAPPROVED~~**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/OAL/AVS/AGC/ERP