



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 6 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|-----------------|--|---------------------------------|-----------------|
| Project Description | | | | | |
| UACS No. 310104100498000 Project ID: P00707782MN | | | | | |
| OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads | | | OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads | | |
| Pagadian City-Zamboanga City Rd - K1897 + 463 - K1897 + 852, K1901 + 829 - K1902 + 318, K1905 + 743 - K1906 + 029, K1909 + 477 - K1909 + 937, K1913 + 138 - K1913 + 471 | | | Pagadian City-Zamboanga City Rd – K1895 + 898.70 – K1896 + 175.60, K1902 + 605.60 – K1906 + 044.90, K1909 + 384.20 – K1909 + 947.30 , K1913 + 138.00 – K1913 + 471.00 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Rehabilitation of Paved Road/ 3.892 lane-km | ₱ 10,830,959.66 /lane-km | ₱ 42,154,095.00 | CW1- Rehabilitation of Paved Road/ 4.162 lane-km | ₱ 10,128,326.53 /lane-km | ₱ 42,154,095.00 |
| EAO | – | ₱ 1,528,905.00 | EAO | – | ₱ 1,528,905.00 |
| Total: | | ₱ 43,683,000.00 | Total: | | ₱ 43,683,000.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">The increase in physical target/decrease in unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) due to lesser earthworks; Item 102(2) Surplus common excavation and subgrade preparation, and minimal cost of Subbase and Base Course which constitutes 12.99% (₱ 5,474,695.81) and 14.20% (₱ 5,986,528.02) of the total project cost respectively.The considered road segments are currently in bad condition based on the FY 2022 RoCond data. | | | | | |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 6 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|-----------------|---|---------------------------------|-----------------|
| Project Description | | | | | |
| UACS No. 310104100498000 Project ID: P00707782MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Pagadian City-Zamboanga City Rd - K1897 + 463 - K1897 + 852, K1901 + 829 - K1902 + 318, K1905 + 743 - K1906 + 029, K1909 + 477 - K1909 + 937, K1913 + 138 - K1913 + 471 | | | OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Pagadian City-Zamboanga City Rd – K1895 + 898.70 – K1896 + 175.60, K1902 + 605.60 – K1906 + 044.90, K1909 + 384.20 – K1909 + 947.30 , K1913 + 138.00 – K1913 + 471.00 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Rehabilitation of Paved Road/ 3.892 lane-km | ₱ 10,830,959.66 /lane-km | ₱ 42,154,095.00 | CW1- Rehabilitation of Paved Road/ 4.162 lane-km | ₱ 10,128,326.53 /lane-km | ₱ 42,154,095.00 |
| EAO | — | ₱ 1,528,905.00 | EAO | — | ₱ 1,528,905.00 |
| Total: | | ₱ 43,683,000.00 | Total: | | ₱ 43,683,000.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">The increase in physical target/decrease in unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) due to lesser earthworks; Item 102(2) Surplus common excavation and subgrade preparation, and minimal cost of Subbase and Base Course which constitutes 12.99% (₱ 5,474,695.81) and 14.20% (₱ 5,986,528.02) of the total project cost respectively.The considered road segments are currently in bad condition based on the FY 2022 RoCond data. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, ~~X~~, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP