

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA



AUG 07 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated June 14, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102070000 Project ID: P00711499LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development Program - Construction of By-Pass and Diversion Roads			Network Development Program - Construction of By-Pass and Diversion Roads		
Legazpi City Coastal Road, Access Road, Albay			Legazpi City Coastal Road, Access Road, Albay		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road – 0.304 Lane Km	204,081.628 / Lane Km	62,040.815	CW1 – Construction of Concrete Road – 1.23 Lane Km	50,439.687 / Lane Km	62,040.815
EAO –		2,250.185	EAO –		2,250.185
Total:		64,291.000	Total:		64,291.000
Justification:					
• Increase in physical target from 0.304 lane km to 1.23 lane km based on adjusted station limits adopting the estimated quantity computations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target. • Attached are the following supporting documents: Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.					

[Handwritten signature]

24-04193

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ERIC A. AYAPANA
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

subject to further cost verification.


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services




ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB
Project ID: P00711499LZ

