

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2nd DEO**, for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310204101550000 Project ID: P00712009LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development Program - Construction of By-Pass and Diversion Roads			Network Development Program - Construction of By-Pass and Diversion Roads		
Pamplona-San Fernando Bypass Road, Package 2, Camarines Sur			Pamplona-San Fernando Bypass Road, Package 4, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 3.000 Lane km	24,125.00 / Lane km	72,375.00	CW1 – Construction of Concrete Road 2.000 Lane km	36,187.50 / Lane km	72,375.00
EAO –		2,625.00	EAO –		2,625.00
Total:		75,000.00	Total:		75,000.00
Justification: <ul style="list-style-type: none">Construction of 4-lane 0.30 m thick concrete road and provision of 1.50 m wide and 0.30 m thick concrete shoulder on both sides;Inclusion of drainage and slope protection structures and miscellaneous road safety features (including curb, gutter, sidewalk and street lights) which comprises 15.62% and 14.27% of the total direct cost respectively;Raising of design grade since majority of the road section is flooded during heavy rains;Replacement of unsuitable subgrade material with sound embankment material which increases the earthworks to 24.55% to the total estimated cost;Correction of project package number from Package 2 to Package 4 since this is part of a multi-year project and is contiguous to Packages 1 & 2 funded under GAA FY 2022, and Package 3 also funded under GAA FY 2023, andAdditional hauling cost to transport materials.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Received: *ymu*
Karen E. Regala 2/27/2023

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in MCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.6 BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07540