



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA

Number: **V-320**  
Project ID: **P00712062LZ**

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated July 10, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102066000 / Project ID: P00712062LZ /  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Network Development Program - Construction of By-Pass and Diversion Roads  Mabolo-Almeda Bypass Rd (Package 1), Camarines Sur			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Network Development Program - Construction of By-Pass and Diversion Roads  Mabolo-Almeda Bypass Rd (Package 1), Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 –  Construction of Concrete Bridge  – 979 Square meters	197.140 /  / Square meters	193,000.000	CW1 –  Construction of Concrete Bridge  – 1642.25 Square meters	117.522 /  / Square meters	193,000.000
EAO –		7,000.000	EAO –		7,000.000
Total:		200,000.000	Total:		200,000.000
Justification:					
<ul style="list-style-type: none"><li>• Increase of CW1 physical target from 979 square meters to 1642.25 square meters based on the actual measurement of bridge considering the revised design length. /</li><li>• This includes the construction of a 10 linear meter bridge (4 lanes) and the initial phase (2 lanes) of constructing a 125.60 linear meter bridge (4 lanes).</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.</li></ul>					

Received: *[Signature]*  
Karen E. Regala  
8/2/23

02-03982

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.



**ERIC A. AYAPANA**


Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII