



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This has reference to the herein Memorandum dated 08 February 2023 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer EVELYN R. PUERTOLLANO, Marinduque District Engineering Office**, of the project under FY 2023 General Appropriation Act (GAA), to wit;


| As per GAA/Original | | | As Modified | | |
|---|-----------------------|--------------------|--|---|------------------------|
| Project Description | | | | | |
| UACS No. 310102101323000 Project ID: P00712598LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance –Secondary Roads Preventive Maintenance of Road: Asphalt Overlay – Marinduque Circumferential Rd – K0103+810 – K0103+935, K0103+959 – K0104+510, K0118+1076 – K0119+000, K0118+205 – K0118+1076 | | | OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance –Secondary Roads Preventive Maintenance of Road: Asphalt Overlay – Marinduque Circumferential Rd – K0103+810 – K0103+935, K0103+959 – K0104+510, K0104+855 – K0105+188 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Preventive Maintenance of Road: Asphalt Overlay / 3.142 lane km. | ₱ 10,671.77/ lane km. | ₱ 33,530.70 | CW1 – Preventive Maintenance of Road: Asphalt Overlay / 2.11 lane km. | ₱ 15,891.33/ lane km. ₱ 31.6 m/kr | ₱ 33,530.70 |
| EAO | - | ₱ 684.30 | EAO | - | ₱ 684.30 |
| Total: | | ₱ 34,215.00 | Total: | | ₱ 34,215.00 |

Justification:

Decrease in physical target for CWI – Preventive Maintenance of Road: Asphalt Overlay from 3.142 lane km to 2.11 lane km due to revised costs of Construction Materials and increased Equipment Rental Rates for utilizing Infrastructure Projects.

Attached are the following supporting documents: Approved Program of Works (POW). Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, and Geotagged photos.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 MCMA/BCL/AVM/RRB