



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 7, 2023 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310105100881000 Project ID: P00712885LZ			
Organizational outcome 1: Ensure Safe and Reliable National Road System		Organizational outcome 1: Ensure Safe and Reliable National Road System	
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	
PPSR Jct (Abo-abo) - Quezon Rd - K0133+450 - K0134+833		PPSR Jct (Abo-abo) - Quezon Rd - K0133+450 - K0134+400	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	₱ 11,279.2388 / lane km	CW1 - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	₱ 16,168.038 / lane km
2.864 Lane Km		1.998 Lane Km	
EAO	-	EAO	-
Total: ₱32,963.00		Total: ₱32,963.00	

Signature

JUSTIFICATION

- The modification is sought to correct the project name from Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads PPSR Jct (Abo-abo) – Quezon Rd – K0133+450 – K0134+833 to **Rehabilitation / Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads PPSR Jct (Abo-abo) – Quezon Rd – K0133+450 – K0134+400.**
- Unit cost for CW1 increases due to the revised cost of construction materials based on updated canvassed prices and equipment rental rates on final cost estimate in pursuant to DO 63 s. 2022 Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects and based on the actual field survey.

Attached are the following documents: Annual Infrastructure Program based on GAA, Certificate of Availability of Funds, Approved Program of Works (POW) and DUPA, BP 202, Geotagged Photos and GIS Map, Detailed Engineering Design (DED), Certification of Reasonableness.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V and Visayas

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

APPROVED / DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06831

3.3 MCMA/BCL/AVM/RRB