


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 7, 2023 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipulan, Narra, Palawan, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310105100882000 Project ID: P00712886LZ		Organizational outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd -K0144 + 343 - K0144 + 903			
Organizational outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd -K0144 + 343 - K0145 + 000		Organizational outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd -K0144 + 343 - K0144 + 903			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Asset Preservation - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads 1.402 Lane Km	₱ 11,279.0 87 /lane km	₱15,813.280	CW1 - Asset Preservation - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads 1.120 Lane Km	₱ 14,119 /lane km <i>₱28 M/km.</i>	₱15,813.280
EAO	-	₱ 322.720	EAO	-	₱ 322.720
Total: ₱ 16,136.00		Total: ₱ 16,136.00			

JUSTIFICATION

- The modification is sought to correct the project name PPSR Jct (Abo-abo) – Quezon Rd – K0144+343 – K0145+000 to **PPSR Jct (Abo-abo) – Quezon Rd – K0144+343 – K0144+903**.
- Unit cost for CW1 increases due to the revised cost of construction materials based on updated canvassed prices and equipment rental rates on final cost estimate in pursuant to DO 63 s. 2022 Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects and based on the actual field survey.

Attached are the following documents: Annual Infrastructure Program based on GAA, Certificate of Availability of Funds, Approved Program of Works (POW) and DUPA, BP 202, Geotagged Photos and GIS Map, Detailed Engineering Design (DED), Certification of Reasonableness.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V and Visayas

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services *grd 445*


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 MCMA/BCL/AVM/RRB