



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 7, 2023 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipulan, Narra, Palawan, of the project under FY 2023 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310108101527000 Project ID: P00713224LZ		
Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Culandanum-Panalingaan Cross Country Rd - (S00065PW) Chainage 5207 - Chainage 5248, Chainage 6941 - Chainage 7061, Chainage 8756 - Chainage 8782	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Culandanum-Panalingaan Cross Country Rd - (S00065PW) Chainage 6941 - Chainage 7061, Chainage 9060 - Chainage 9095, Chainage 9103 - Chainage 9135	
Physical Target CW1- Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads 882.980 Square meters EAO	Allocation (P'000) P 12,740.00	Unit Cost (P'000) P 14,4282/ Square meters
Physical Target CW1- Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads 828 Square meters EAO	Unit Cost (P'000) P 15,3865/ Square meters	Estimated Cost (P'000) P 12,740.00
Total:	P 260,000	P 260,000
Total:	P 13,000.00	P 13,000.00

Justification:

- The modification is sought to correct the project name from Culandanum-Panalingaan Cross Country Rd - (S00065PW) Chainage 5207 - Chainage 5248, Chainage 6941 - Chainage 7061, Chainage 8756 - Chainage 8782 to Culandanum-Panalingaan Cross Country Rd - (S00065PW) Chainage 6941 - Chainage 7061, Chainage 9060 - Chainage 9095, Chainage 9103 - Chainage 9135.
- Unit cost for CW1 increases due to the revised cost of construction materials based on updated canvassed prices and equipment rental rates on final cost estimate in pursuant to DO 63 s. 2022 Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects and based on the actual field survey.

Attached are the following documents: Annual Infrastructure Program based on GAA, Certificate of Availability of Funds, Approved Program of Works (POW) and DUPA, BP 202, Geotagged Photos and GIS Map, Detailed Engineering Design (DED), Certification of Reasonableness.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations

In NCR, Regions III, IV-A, IV-B, V and Visayas

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 MCMA/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06830