




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA



MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein Memorandum dated February 7, 2023 of DPWH Region IV-B Regional Director GERALD A. PACANAN, endorsing the request for the approval of Modification of District Engineer NOEL L. FUENTEBELLA, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2023 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310306100240000 Project ID: P00713497LZ  Organizational outcome 1: Ensure Safe and Reliable National Road System  Bridge - Construction of New Permanent Bridges  Construction of New Bridges Comajos Br. Along Culandandum-Panalingaan Cross Country Road			Organizational outcome 1: Ensure Safe and Reliable National Road System  Bridge - Construction of New Permanent Bridges  Construction of New Bridges Comajos Br. Along Culandandum-Panalingaan Cross Country Road <u>(Phase I)</u>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Bridge - Construction of New Permanent Bridges  190.80 sq.m	154.088 / sq.m	P 29,400.00	CW1 - Bridge - Construction of New Permanent Bridges  25 Lm. 238.500 sq.m	123.270 / sq.m	P 29,400.00
EAO	-	P 600.00	EAO	-	P 600.0
Total:		P 30,000.00	Total:		P30,000.00

## JUSTIFICATION


- The modification is sought to correct the project name from Construction of New Bridges Comajos Br. Along Culandatum-Panalingaan Cross Country Road to **Construction of New Bridges Comajos Br. Along Culandatum-Panalingaan Cross Country Road (Phase I)** that the funding will not suffice to construct the entire structure of bridge and other miscellaneous structure of bridge.
- The modification is sought to correct the physical target from 190.8 square meter to **238.5 square meter that the bridge design is 9.54 meters width and 25 meters in length.**


Attached are the following documents: Annual Infrastructure Program based on GAA, Certificate of availability of Funds, Approved Program of Works (POW) and DUPA, BP 202, Geotagged Photos and GIS Map, Detailed Engineering Design (DED), Certification of Reasonableness.

Based on the evaluation, the submitted request for modification of the said project is found In order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V and Visayas

## Recommending Approval:

  
**MARIA CATALINA E. CABRAL, Ph. D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, and Visayas

## APPROVED/~~DISAPPROVED~~:

  
**MANUEL M. BONOAN**  
Secretary

3.3 MCMA/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07415