

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

JUL 19 2023  
MEMORANDUM

FOR : Secretary MANUEL M. BONOAN  
This Department

This refers to the Memorandum dated June 14, 2023, of Regional Director VIRGILIO C. EDUARTE, DPWH, Region V, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101366000 Project ID: P00714722LZ  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads  Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0580 + 640.00 - K0580 + 840.00			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads  Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0583 + 359.50 - K0583 + 575.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Road Slope Protection Structure – 13611.11 Square meters	17.370 / Square meters	236,425.000	CW1 – Construction of Road Slope Protection Structure – 9735.2 Square meters	24.286 / Square meters	236,425.000
EAO –		8,575.000	EAO –		8,575.000
Total:		245,000.000	Total:		245,000.000
Justification: Use of rockfall netting					
<ul style="list-style-type: none"><li>Decrease in physical target from 13,611.11 square meters to 9735.2 square meters based on adjusted station limits adopting the estimated quantity computations on the updated canvass of prices for high tensile steel wire mesh prioritizing the critical section that requires immediate intervention to prevent further erosion of adjacent sections and to suit actual site condition conducted during engineering survey.</li><li>Provision of Type 5 Erosion Control Mat, Permanent Ground Anchor and High Tensile Wire Mesh System in the slope protection works, allocating 4.61%, 23.70% and 57.38% of the total construction cost</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Allotment, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ERIC A. AYAPANA.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

2.6 BCL/RRB

Project ID: P00714722LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07513