

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 6, 2023 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2023 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-------------------|--------------------|---|-------------------|------------------------|
| Project Description | | | | | |
| UACS No. 320101109998000 Project ID: P00726271LZ Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Malatgao Seaside Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 300 <u>L/S Downstream</u> , Barangay Malatgao, Narra, Palawan | | | Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Malatgao Seaside Flood Control Structure, Sta. 0+000 – Sta. 0+135, Barangay Malatgao, Narra, Palawan | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 300 LM | P81.667 /LM | P24,500.00 | CW1- Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 135 LM | P181.481 /LM | P24,500.00 |
| EAO | - | P 500.00 | EAO | - | P 500.00 |
| Total: | | P25,000.00 | P 25,000.00 | | |


high unit cost.

Modification is sought to correct the project name from **Construction of Malatgao Seaside Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 300 L/S Downstream, Barangay Malatgao, Narra, Palawan** to **Construction of Malatgao Seaside Flood Control Structure, Sta. 0+000 - Sta. 0+135, Barangay Malatgao, Narra, Palawan**.


- Unit cost for CW1 increases due to the revised cost of construction materials based on updated canvassed prices and equipment rental rates on final cost estimate in pursuant to DO 63 s. 2022 Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects and due also to the change of design.
- Many of the structures were badly damaged by flooding during the height of the storm and heavy downpour caused by a series of low pressure weather system last year (2022). Storm surge intensity is at its peak, and we therefore need to adopt additional preventive measures and design a flood control structure that leads to a decrease in physical target. At present, vegetation of mangroves has arisen prior to the conduct of preliminary detailed engineering that caused the relocation of the project from the river estuary to the nearest seaside as per the request of Barangay Officials through a resolution.


Attached are the following documents: Annual Infrastructure Program based on GAA, Certificate of Availability of Funds, Approved Program of Works (POW) and DUPA, BP 202, Geotagged Photos and GIS Map, Detailed Engineering Design (DED), Project Impact Analysis (PIA) and Certification of Reasonableness.


Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V and Visayas


Recommending Approval:


MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, and Visayas

NOTED!

2/9/2024

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 MCMA/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary

