



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 13 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101873000 Project ID : P00731923MN					
Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - TRIP)			Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - TRIP)		
National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay			National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 0.270 lane km	₱36,296,296.30/ lane km	₱9,800,000.00	CW1 – Construction of Concrete Road 0.990 lane km	₱9,898,989.90 lane km <i>₱ 9.6 M / km.</i>	₱9,800,000.00
EAO	-	₱200,000.00	EAO	-	₱200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00
Justification: The modification of this project was requested due to the following: <ul style="list-style-type: none">• Increase in the physical target/decrease in unit cost since the project will pass thru flat terrain.• Increase in the physical target to maximize the utilization of allotted budget.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Q

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE, D.M.

OIC-Assistant Secretary for Technical Services
and Information Management Services, and
OIC-Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

April 17, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 13 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101873000 Project ID : P00731923MN					
Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - TRIP)			Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - TRIP)		
National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay			National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 0.270 lane km	₱36,296,296.30/ lane km	₱9,800,000.00	CW1 – Construction of Concrete Road 0.990 lane km	₱9,898,989.90 lane km	₱9,800,000.00
EAO	-	₱200,000.00	EAO	-	₱200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00
Justification:					
The modification of this project was requested due to the following:					
<ul style="list-style-type: none">• Increase in the physical target/decrease in unit cost since the project will pass thru flat terrain.• Increase in the physical target to maximize the utilization of allotted budget.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE, D.M.

OIC-Assistant Secretary for Technical Services
and Information Management Services, and
OIC-Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services



APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP