



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 12, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 25 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300221104189000</b> <b>Project ID.: P00732216MN</b>					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Barangay Buenavista, Zamboanga City, Zamboanga del Sur			Construction of Road, Barangay Buenavista, Zamboanga City, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.76 lane km	₱ 8,437,500.00 / lane km	₱ 14,850,000.00	CW1- Construction of Concrete Road/ 1.60 lane km	₱ 9,183,567.96 / lane km <i>₱ 18 M/k.</i>	₱ 14,693,708.73
			EXCESS	-	₱ 156,291.27
EAO	-	₱ 150,000.00	EAO	-	₱ 150,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00
<b>Justification:</b> Decrease in physical target/increase in unit cost for CW1 – Construction of Drainage Structure from 1.76 lane KM (₱8,437,500/lane km.) to 1.60 lane KM (₱9,183,567.96/lane km.), due to the following reasons: <ul style="list-style-type: none"><li>The existing road section is a barangay road /gravel road. The proposed project will have a carriageway of 5 meters width, and a thickness of 200 mm.</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>See attached <u>Certificate of Reasonableness of Cost Estimate</u> signed by District Engineer Jul -Arab A. Kong and <u>Regional Director Cayamombao D. Dia CESO III.</u></li></ul>					

*Return to C.O.*

*a*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, PH.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Manila

May 12, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
 Undersecretary for Regional Operations  
 in CAR, Regions I, II, IX, X, XI, XII, and XIII  
 This Department

This refers to the memorandum dated 25 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, favorably endorsing the request of **District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office** for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300221104189000</b> <b>Project ID.: P00732216MN</b>					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Barangay Buenavista, Zamboanga City, Zamboanga del Sur			Construction of Road, Barangay Buenavista, Zamboanga City, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.76 lane km	₱ 8,437,500.00 / lane km	₱ 14,850,000.00	CW1- Construction of Concrete Road/ <b>1.60 lane km</b>	₱ 9,183,567.96 / lane km	₱ 14,693,708.73
			EXCESS	–	₱ 156,291.27
EAO	–	₱ 150,000.00	EAO	–	₱ 150,000.00
<b>Total:</b>		<b>₱ 15,000,000.00</b>	<b>Total:</b>		<b>₱ 15,000,000.00</b>
<b>Justification:</b> Decrease in physical target/increase in unit cost for CW1 – Construction of Drainage Structure from 1.76 lane KM (₱8,437,500/lane km.) to 1.60 lane KM (₱9,183,567.96/lane km.), due to the following reasons: <ul style="list-style-type: none"><li>• The existing road section is a barangay road /gravel road. The proposed project will have a carriageway of 5 meters width, and a thickness of 200 mm.</li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>• See attached Certificate of Reasonableness of Cost Estimate signed by District Engineer Jul -Arab A. Kong and Regional Director Cayamombao D. Dia CESO III.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

  
**APPROVED/ ~~DISAPPROVED~~:**  

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP