



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Office

This refers to the Memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
YACS No. 300203102274000 Project ID: P00732950LZ					
Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sakahon Beach, Bote Lighthouse , Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sakahon Beach, Bote Lighthouse , Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road – 0.25 Lane Km	19,300.000 / Lane Km	4,825.00	CW1 – Construction of Concrete Road – 0.18 Lane Km	26,805.556 / Lane Km <i>₱53.6 m/km.</i>	4,825.00
EAO –		175.00	EAO –		175.00
Total:		5,000.00	Total:		5,000.00
Justification:					
<ul style="list-style-type: none">Correction in project description due to typographical error. //Decrease in physical target from 0.250 lane km to 0.180 lane km s due to the adjustment in construction materials cost and pay item rates considering the Construction Materials Price Data (CMPD) 4th Quarter update of CY 2022 used in the preparation of Program of Work, thus an increase in the unit cost. Earthwork activities includes large volume of surplus common excavation. Provision of complete road features such as shoulder, street lights and metal guardrails to promote security and improve safety for drivers and pedestrians.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Undersecretary

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00732950LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07234