



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-169**  
Project ID: **P00733205VS**

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein memorandum dated 4 May 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1<sup>st</sup> District Engineering Office**, Calbayog City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300215103418000</b> <b>Project ID: P00733205VS</b>  Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road Phase 1, Brgy. Curry – Agrufacion to Brgy. Jolacao – Camperito, Sta. Margarita, Samar			Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road Phase 1, Brgy. Curry – Agrufacion to Brgy. Jolacao – Camperito, Sta. Margarita, Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 3.89 Lane Km	₱ 12,596,401.03/ Lane Km	₱ 49,000,000	CW1-Construction of Gravel Road: 3.89 Lane Km	₱ 7,769,196.229 / Lane Km <i>₱ 15.4 M/k.</i>	₱ 30,722,173.33
			CW2- Construction of Road Slope Protection Structure: 1,955.00 Square meters	₱ 9,605.02643/ Square Meter	₱ 18,777,826.67
EAO		₱ 1,000,000	EAO		₱ 1,000,000
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justifications:</b> 1.Change of type of work (from construction of concrete road to construction of gravel road) and additional project component (CW2) suitable to the actual activities necessary for the project implementation covering a total length of 1.945 Km (2 Lanes) in order to enhance accessibility and improve the safety of the travelling public. 2. Based on the plan and the actual site condition, the scope of work involves road opening (3.89 Lane Km) with a total width of 6.1 meters, including slope protection works (grouted riprap), in which the unit cost of ₱ 7,769,196.229 per Lane Km for CW1 and ₱ 9,605.02643 per Square meter for CW2 were arrived with the corresponding physical target of 3.89 Lane Km and 1,955 Square meters, respectively, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance. 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ERIC A. AYAPANA**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII