


JUN 27 2023
MEMORANDUM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:


TABACON, CESO IV, requesting for the release of the Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 300219102075000 Project ID: P00733321VS Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Tarusan Creek, Abuyog, Leyte			Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Tarusan Creek, Abuyog, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure: 356.317 Lineal Meters	₱ 135,413.12932/ Lineal Meters	₱ 48,250,000	CW1 - Construction of Flood Mitigation Structure: 118.00 Lineal Meters	₱ 408,898.30508/ Lineal Meters	₱ 48,250,000
EAO		₱ 1,750,000	EAO		₱ 1,750,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000


Justifications:


1. Change in physical target from 356.317 Lineal Meters (based on AIP) to 118.00 Lineal Meters, which is the actual length for the construction of the project, considering the vital items of work for project implementation, in order to prevent or mitigate the detrimental effects of flood waters, likewise, protect lives and properties against major floods within the affected area.
2. Based on actual site condition and as reflected on the approved plan, the project involves the construction of flood mitigation structure which includes major scope of work such as voluminous unsuitable excavation, shoring, cribbing and drain excavation (cribbing/cofferdamming), embankment from borrow, and revetment structure composed of grouted riprap (class A) and a combination of PVC and steel sheet piles, in which the unit cost increased to ₱ 408,898.30508/ Lineal Meters with the corresponding physical target of 118.00 Lineal Meters.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ERIC A. AYAPANA, CESO IV
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



2.6 ACC/BCL/EAA/RRB

03485 / 07-03933

sh / correction

RDVII - 032