



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 18, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100451000 Project ID:P00733754MN Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (Licomo-Putik Road) - K1889 + 000 - K1927 + 000, Zamboanga City			Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (Licomo-Putik Road) - K1889 + 000 - K1927 + 000, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Street Lighting/ 16.802 Km	₱ 8,615,045.83 /Km	₱144,750,000.00	CW1- Road Safety: Solar Studs/ 12,547.00 No. of Studs	₱11,536.62 /No. of Studs	₱ 144,750,000.00
EAO	—	₱5,250,000.00	EAO	—	₱ 5,250,000.00
Total:		₱150,000,000.00	Total:		₱ 150,000,000.00

Justification:

- Change in the Scope of Work from "Road Safety: Street Lighting" to "Road Safety: Solar Studs" to conform with the project description provided in the GAA.
- The scope of work involves the use of internally Illuminated (Solar) Pavement Levelled Marker/ Stud Flush Type.
- Change in the quantity of the physical target due to the change in unit of measure for solar studs.
- The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW) and is compliant to attached D.O. 26, series of 2023.
- See attached copy of Bureau of Construction (BOC) evaluation (Project No. 4) dated July 11, 2023.

AL-60-202307-00947

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03095



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 18, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100451000 Project ID:P00733754MN Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (Licomo-Putik Road) - K1889 + 000 - K1927 + 000, Zamboanga City			Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (Licomo-Putik Road) - K1889 + 000 - K1927 + 000, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Street Lighting/ 16.802 Km	₱ 8,615,045.83 /Km	₱144,750,000.00	CW1- Road Safety: Solar Studs/ 12,547.00 No. of Studs	₱11,536.62 /No. of Studs	₱ 144,750,000.00
EAO	—	₱5,250,000.00	EAO	—	₱ 5,250,000.00
Total:		₱150,000,000.00	Total:		₱ 150,000,000.00

Justification:

- Change in the Scope of Work from "Road Safety: Street Lighting" to "Road Safety: Solar Studs" to conform with the project description provided in the GAA.
- The scope of work involves the use of internally Illuminated (Solar) Pavement Levelled Marker/ Stud Flush Type.
- Change in the quantity of the physical target due to the change in unit of measure for solar studs.
- The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW) and is compliant to attached D.O. 26, series of 2023.
- See attached copy of Bureau of Construction (BOC) evaluation (Project No. 4) dated July 11, 2023.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

OIC - Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary


2.3 mksa/OAL/AVS/RPBG/ERP