



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 8, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 2 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102761000 ✓ Project ID: P00733821MN ✓					
Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Concrete Road along Tungawan (Malungon) - Sirawai Road, Zamboanga Sibugay			Construction of Concrete Road along Tungawan (Malungon) - Sirawai Road, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.770 Lane-km	₱ 18,207,547.17 lane-km	₱ 86,850,000.00	CW1- Construction of Concrete Road/ 4.23 Lane-km	₱ 20,531,914.89 /Lane-km	₱ 86,850,000.00
EAO	-	₱ 3,150,000.00	EAO	-	₱ 3,150,000.00
Total:		₱ 90,000,000.00	Total:		₱ 90,000,000.00

Justification:

- The decrease in physical target/increase in the unit cost is due to;
 - ✓ Higher cost for hauling of fine and coarse aggregates (55.98 km hauling distance), aggregate subbase course (42.81 km hauling distance) and Cement (32.48 km hauling distance)
 - ✓ Inclusion of Slope Protection Structures and Miscellaneous Structures which constitutes 7.85% and 2.52% respectively, also contributed in the increase of the unit cost
- The Derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Programs of Works (POW).

(Handwritten signature)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 8, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 2 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300215102761000 Project ID: P00733821MN Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Concrete Road along Tungawan (Malungon) - Sirawai Road, Zamboanga Sibugay			Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Concrete Road along Tungawan (Malungon) - Sirawai Road, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.770 Lane-km	₱ 18,207,547.17 lane-km	₱ 86,850,000.00	CW1- Construction of Concrete Road/ 4.23 Lane-km	₱ 20,531,914.89 /Lane-km	₱ 86,850,000.00
EAO	–	₱ 3,150,000.00	EAO	–	₱ 3,150,000.00
Total:		₱ 90,000,000.00	Total:		₱ 90,000,000.00
Justification: <ul style="list-style-type: none">• The decrease in physical target/increase in the unit cost is due to;<ul style="list-style-type: none">✓ Higher cost for hauling of fine and coarse aggregates (55.98 km hauling distance), aggregate subbase course (42.81 km hauling distance) and Cement (32.48 km hauling distance)✓ Inclusion of Slope Protection Structures and Miscellaneous Structures which constitutes 7.85% and 2.52% respectively, also contributed in the increase of the unit cost• The Derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Programs of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.






ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, ~~X~~, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



APPROVED/~~DISAPPROVED~~:



EUGENIO R. FIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/OAL/AVS/AGC/ERP