



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2023

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructures

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300217100184000 Project ID: P00733934MN					
Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)			Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)		
Rehabilitation / Improvement of Jolo Port - Bud Daho - Romainder Road traverse the jurisdiction of Municipality of Jolo, Patikul and Talipao, Sulu			Rehabilitation / Improvement of Jolo Port - Bud Daho - Romainder Road traverse the jurisdiction of Municipality of Jolo, Patikul and Talipao, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 2.46 lane km	₱ 11,768,292.68 / lane km	₱ 28,950,000.00	CW1- Rehabilitation of Concrete Road / 2.08 lane km	₱ 13,918,269.23 / lane km	₱ 28,950,000.00
EAO	—	₱ 1,050,000.00	EAO	₱ 27.8 M/km	₱ 1,050,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00

**Justification:**

- Increase in unit cost/decrease in physical target due to;
  - ✓ The Earthworks of 9.37% (₱ 2,713,075.75), since the road project requires adjustment on horizontal and vertical alignments to meet the DPWH Design Guidelines and Criteria.
  - ✓ The scope of work also includes Item 101(3)b3; Removal of Structures and Obstructions, and Item 102(2); Surplus Common Excavation.
  - ✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.92% (₱ 267,258.07) of the total project cost.
  - ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Patikul/Talipao in the province of Sulu is limited.
- The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2023

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructures

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300217100184000 Project ID: P00733934MN  Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)  Rehabilitation / Improvement of Jolo Port - Bud Daho - Romainder Road traverse the jurisdiction of Municipality of Jolo, Patikul and Talipao, Sulu			Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)  Rehabilitation / Improvement of Jolo Port - Bud Daho - Romainder Road traverse the jurisdiction of Municipality of Jolo, Patikul and Talipao, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 2.46 lane km	₱ 11,768,292.68 / lane km	₱ 28,950,000.00	CW1- Rehabilitation of Concrete Road / 2.08 lane km	₱ 13,918,269.23 / lane km	₱ 28,950,000.00
EAO	—	₱ 1,050,000.00	EAO	—	₱ 1,050,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
<ul style="list-style-type: none"><li>• Increase in unit cost/decrease in physical target due to;<ul style="list-style-type: none"><li>✓ The Earthworks of 9.37% (₱ 2,713,075.75), since the road project requires adjustment on horizontal and vertical alignments to meet the DPWH Design Guidelines and Criteria.</li><li>✓ The scope of work also includes Item 101(3)b3; Removal of Structures and Obstructions, and Item 102(2); Surplus Common Excavation.</li><li>✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.92% (₱ 267,258.07) of the total project cost.</li><li>✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Patikul/Talipao in the province of Sulu is limited.</li></ul></li><li>• The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).</li></ul>					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EMIL K. SADAIN**

Senior Undersecretary and Focal Person  
for BARMM Infrastructures

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

**EMIL K. SADAIN**

Senior Undersecretary and Focal Person  
for BARMM Infrastructures

06/19/23