



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2023

MEMORANDUM

FOR : **EMIL K. SADAIN**
Senior Undersecretary and Focal Person
for BARMM Infrastructures

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102743000 Project ID: P00735021MN Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Barangay Pang, Kalingalan Caluang, Sulu			 Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Barangay Pang, Kalingalan Caluang, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 1.23 lane km	₱ 11,768,292.68 / lane km	₱ 14,475,000.00	CW1- Rehabilitation of Concrete Road / 1.20 lane km	₱ 12,062,500.00 / lane km <i>₱ 24 M / km</i>	₱ 14,475,000.00
EAO	–	₱ 525,000.00	EAO	–	₱ 525,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00

Justification:

- Increase in unit cost/decrease in physical target due to;
 - ✓ The Earthworks of 8.10% (₱ 1,171,916.04), it includes Item 101(3)b3; Removal of Structures and Obstructions, and Item 102(2); Surplus Common Excavation.
 - ✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.29% (₱ 267,258.07) of the total project cost.
 - ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Kalingalan Caluang in the province of Sulu is limited.
- The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).

Q



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2023

MEMORANDUM

FOR : **EMIL K. SADAIN**
Senior Undersecretary and Focal Person
for BARMM Infrastructures

This refers to the memorandum dated 12 May 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102743000 Project ID: P00735021MN Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Barangay Pang, Kalingalan Caluang, Sulu			 Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Barangay Pang, Kalingalan Caluang, Sulu		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road/ 1.23 lane km	₱ 11,768,292.68 / lane km	₱ 14,475,000.00	CW1- Rehabilitation of Concrete Road / 1.20 lane km	₱ 12,062,500.00 / lane km	₱ 14,475,000.00
EAO	–	₱ 525,000.00	EAO	–	₱ 525,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00

Justification:

- Increase in unit cost/decrease in physical target due to;
 - ✓ The Earthworks of 8.10% (₱ 1,171,916.04), it includes Item 101(3)b3; Removal of Structures and Obstructions, and Item 102(2); Surplus Common Excavation.
 - ✓ It also involves Miscellaneous structures of Reflectorized Thermoplastic pavement markings (White) of which 0.29% (₱ 267,258.07) of the total project cost.
 - ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost. Aggregate subbase and surface course are being taken from Cotabato city since the source in Municipality of Kalingalan Caluang in the province of Sulu is limited.
- The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EMIL K. SADAIN
Senior Undersecretary and Focal Person
for BARMM Infrastructures

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EMIL K. SADAIN

Senior Undersecretary and Focal Person
for BARMM Infrastructures

