



APR 25 2023

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: V-184


Project ID: P00736066LZ

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 27, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101567000 Project ID: P00736066LZ					
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Bato Lakeshore Diike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 3), Bato, Camarines Sur			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Bato Lakeshore Diike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 3), Bato, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure –524.9 Lineal meters	533.149 / Lineal meters	279,850.00	CW1 – Construction of Flood Mitigation Structure – 512.5 Lineal meters	546.049 / Lineal meters	279,850.00
EAO –		10,150.00	EAO –		10,150.00
Total:		290,000.00	Total:		290,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in CW1 physical target from 524.90 lineal meters to 512.50 lineal meters is due to the adjustment in construction materials cost and pay item rates considering the Construction Materials Price Data (CMPD) 4th Quarter update of CY 2022 used in the preparation of Program of Work, thus an increase in the unit cost.</li><li>Correction in project description from Phase 3 to Package 3, since there are funded projects within the same year (2023 GAA) with the same project description (Phase 1 and Phase 2).</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


  
**ANTONIO V. MOLANO, JR.**  
Undersecretary


Recommending Approval:

*subject to further technical  
viability assessment / cost verification. This is  
a SIPAG local project.*

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07272

2.6 BCL/RRB

Project ID: P00736066LZ