



APR 25 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number: V-175
Project ID: P00736067LZ

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101568000 Project ID: P00736067LZ					
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Baao, Camarines Sur			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 1), Baao, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure – 483.6 Lineal meters	498.863 / Lineal meters	241,250.00	CW1 – Construction of Flood Mitigation Structure – 500.6 Lineal meters	481.922 / Lineal meters	241,250.00
EAO –		8,750.00	EAO –		8,750.00
Total:		250,000.00	Total:		250,000.00
Justification: <i>No Certificate of Cost Reasonableness Submitted.</i> <ul style="list-style-type: none">• Increase in CW1 physical target from 483.60 lineal meters to 500.60 lineal meters based on adjusted station limits adopting the estimated quantity computations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target.• Correction in project description from Phase 1 to Package 1, since there are funded projects within the same year (2023 GAA) with the same project description (Phase 2 and Phase 3).					
Attached are the following supporting documents: <ul style="list-style-type: none">• Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Design.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Undersecretary


Recommending Approval:

*subject to further technical
viability assessment/cost verification. This is
a SIPAG local FC
project*

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Service

NOTED

APPROVED/DISAPPROVED


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


MANUEL M. PONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07279

2.6 BCL/AVM/RRB

Project ID: P00736067LZ