



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Office

This refers to the Memorandum dated March 27, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101569000 Project ID: P00736068LZ					
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Baao, Camarines Sur			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 2), Baao, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure 488.2 Lineal meters	494.162 / Lineal meters	241,250.00	CW1 – Construction of Flood Mitigation Structure – 505.8 Lineal meters	476.967 / Lineal meters	241,250.00
EAO –		8,750.00	EAO –		8,750.00
Total:		250,000.00	Total:		250,000.00
Justification: No Certificate of Cost Reasonableness submitted.					
<ul style="list-style-type: none">Increase in physical target from 488.20 lineal meters to 505.80 lineal meters based on adjusted station limits adopting the estimated quantity computations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target.Correction in project description from Phase 2 to Package 2, since there are funded projects within the same year (2023 GAA) with the same project description (Phase 1 and Phase 3).					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Undersecretary


Recommending Approval:

*subject to further technical
viability assessment / cost verification. This is
a SIPAG local project*


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

NOTED!

APPROVED / ~~DISAPPROVED~~


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


MANUEL M. BONOAN
Secretary

2.6 BCL/AVM/RRB
Project ID: P00736068LZ

Department of Public Works and Highways
Office of the Secretary


WIN3F07274