

Manila

August 4, 2023

MEMORANDUM

1

то

KHADAFFY D. TANGGOL Regional Director DPWH-CAR Engineer's Hill, Baguio City

ATTENTION : RUBY A. UYAM District Engineer Lower Kalinga District Engineering Office Bulanao, Tabuk City, Kalinga

Transmitted herewith is the **<u>APPROVED</u>** request for the **modification** of hereunder stated project:

 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dao Balbalan-Bullaguian Road, **Balbalan**, Kalinga - - - ₱100,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dept with accordingly.

REY PETER B. GILLE, D.M. OIC-Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Manila

August 4, 2023

MEMORANDUM

- TO : KHADAFFY D. TANGGOL Regional Director DPWH-CAR Engineer's Hill, Baguio City
- ATTENTION : RUBY A. UYAM District Engineer Lower Kalinga District Engineering Office Bulanao, Tabuk City, Kalinga

Transmitted herewith is the **<u>APPROVED</u>** request for the **modification** of hereunder stated project:

 Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dao Balbalan-Bullaguian Road, **Balbalan**, Kalinga - - - **₱100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be deat with accordingly.

REY PETER B. GILLE, D.M. OIC-Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Remarks:

Mura

		×	r		r k	ſ					
•				Programm	ing Di	vision Ev	aluatio	n Sheet			
Name of Proje	ct:								Project ID	D:	P00736251LZ
		lan-Bullac	uian Road	l, Tabuk City, Ka	linga				7		100 000 000
Implementing				District Engineerir		2			Appropriation	-	100,000,000
A.	TYPE O				5				_		
A.1				lementing Of	fice/0	perating (Jnit due	to			ACEO
	A.1.1		Geograp	hical Jurisdictio	on				FIGHTING WOMAN A MAN	· · · · · · · · · · · · · · · · · · ·	OSEC
	A.1.2		Approva	I of Authority to	o Bid/Ir	nplement			nec	. The	IVEN
A.2	\checkmark	PROJE	CT MOD	IFICATION/A	DJUST	MENTS			H.	~ ~ ~	
	A.2.1		Typogra	phical Error/s					AUI AUI	60	1 2023
	A.2.2	×	_	in Location (for		kistent loca	tions only	y)	By:		Time
	A.2.3		Change	in Station Limit	S				Control No	12.	-13 10G
	A.2.4		Addition	/Deletion of W	ord/s				IDTS No !	per 1	2566
	A.2.5		Change	in Project Com	ponent/	's Details					
		A.2.5.1	L	Change in Tai	gets						
				Change in Sco	ope of V	Vork	from				_
				_			to				-
		A.2.5.3	3	Change in Co	nponer	it Amount					
		A.2.5.4	ł	Addition of Co	10 C		C Compo	onent)			
		A.2.5.5	i	Deletion of Co							
		A.2.5.6	<u>ن</u>	Movement of	Funds t	between Co	omponent	ts			
В.	EVALU/	ATION									
B.1	~	ALLOW	ED as per	the GAA Provi	sions						
B.2		NOT AL	LOWED a	as per the GAA	Provisio	ons					
C.	FUND S	OURCE	FY 2023	3 GAA, R.A. 1	L <u>936</u>						
C.1		for issu	ance of S	ARO	(DRele	eased □Ur	released)	Amoun	it:	
C.2	~	release	d thru GA	AAO							100,000,000
D.	IMPAC	Г:									
D.1	Conditio	n/s:		2 -	% dec	crease in u	nit cost				
					% inc	rease in un	it cost				
				-	% dec	crease in pl	nysical ta	rget			
				-	% Inc	rease in ph	nysical tar	rget			
D.2		Addition		t Component							
D.3	~			t Reasonablen	ess by F	RD					
	emarks:		/				pality Leve	el. Change	from Tabuk City to	o Balba	lan since the road
D.4 K	emarks;	does r	not exist in	Tabuk City, as i	llustrate	d in the Ma	p.				
										modif	ication is approved.
E 4.00				"No Objection"					Allotment und	dor	
the GA		utionity	as per i	0.0. 13, 5. 20	23, Gu	idennes o	ii Mouiii		Anothent und	101	
E.1	✓	Underse	ecretary f	or Operations							\wedge
E.2		Secreta	TY					\bigcap	AN	Γ	
			A					/ 1		(TAAA
Evaluated By:		(/IIV D			Note	ed By:	\subseteq	L.		
		irector,	X Q.BO	PE Somulas Hit					STANTE A. LLAN	1	
	d	rector,	rianning	Service N				ASS	istant Secretary,	- Fidph	
		4		1/	AC	TION SLIP					
Project ID:		36251L		- ' '					Date	e:	
FOR SECRETA	RY MANU	ÉL M. BO	O NAONC	R							
REMARKS:	V	Review	ed by Plar	nning Service							
				or Approval							

MARIA CATALINA E. CABRAL, CESO I, Ph.D Undersecretary for Planning and PPP Services



Manila

July 3, 2023

MEMORANDUM

÷

FOR

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII This Department

This refers to the memorandum dated June 7, 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM**, **Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

A	s per GAA/Original		As Modified			
		Project D	escription			
UACS No. 3002151 Project ID: P0073						
Convergence and Sp Sustainable Infrastru (SIPAG) - Access Roa Road/s leading to Ma Facilities - Construction of Dao Kalinga	cture Projects Allev ads and/or Bridges ajor/ Strategic Public	iating Gaps from the National c Buildings/	Convergence and Spec Sustainable Infrastruct - Access Roads and/or leading to Major/ Strat Construction of Dao Ba Kalinga	ture Projects Allev Bridges from the tegic Public Buildin	viating Gaps (SIPAG) National Road/s ngs/ Facilities -	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Concrete Road / 6.82 Lane kilometers	₱ 14,149,560.00/ Lane Km.	₱ 96,500,000.00	CW1- Construction of Concrete Road / 4.0 Lane kilometers	₱ 18,765,055/ Lane Km.	₱ 75,060,219.96	
			CW2- Construction of Road Slope Protection Structure / 2,172.58 Square Meters		₩/₩ • ₱ 21,439,780.04	
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00	
	Total:	₱ 100,000,000.00		Total:	₽ 100,000,000.00	
Balbalan-Bull	Dao-Balbalan-Bullagui aguian Road″ is loca	an Road in Tabuk City	as certified by the Tabuk of Balbalan, Kalinga per			
 Increase in unit cost for CW1 is due to the use of a 14-day 280mm thick PCCP and considerable hauling distance of aggregates and materials from source to the project site. The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA). Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA). 						

No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; here, approval hereof is recommended.

REY PEPER B. GILLE, D.M. OIC - Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

calu

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

EVGENIO R. RIPO, JD Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN Secretary

2.3 mksa/MLS/AVS/RPBG/ERP





Manila

July 3, 2023

MEMORANDUM

ł

FOR

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII This Department

This refers to the memorandum dated June 7, 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM**, **Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

A	s per GAA/Origina	1	As Modified			
			escription			
UACS No. 3002151						
Project ID: P0073	6251LZ					
Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dao Balbalan-Bullaguian Road, Tabuk City, Kalinga			Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dao Balbalan-Bullaguian Road, Balbalan , Kalinga			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Concrete Road / 6.82 Lane kilometers	₱ 14,149,560.00/ Lane Km.	₱ 96,500,000.00	CW1- Construction of Concrete Road / 4.0 Lane kilometers	₱ 18,765,055 / Lane Km.	₱ 75,060,219.96	
			CW2- Construction of Road Slope Protection Structure / 2,172.58 Square Meters	₱ 9,868,370/ Square meters	₱ 21,439,780.04	
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00	
	Total:	₽ 100,000,000.00		Total:	₽ 100,000,000.00	

Change in project location in view of the following:

- There is no Dao-Balbalan-Bullaguian Road in Tabuk City as certified by the Tabuk City LGU. The road alignment "Dao-Balbalan-Bullaguian Road" is located in the Municipality of Balbalan, Kalinga per LGU certification, hence correction in location/description.
- The district office interposes no objection on the implementation of Upper Kalinga District Engineering Office to the project, the change in Municipality entails to change in Implementing Office.
- Decrease in physical target for CW1 Construction of Concrete Road from 6.82 lane kilometers to 4 Lane kilometers in view of the following:
 - Addition of CW2 -Construction of Road Slope Protection Structure such as Stone Masonry, and Pipe Culverts and Catch Basins to avoid slope collapse and to protect the motorists plying the route and also to protect the carriageway/road pavement.
 - Increase in unit cost for CW1 is due to the use of a 14-day 280mm thick PCCP and considerable hauling distance of
 aggregates and materials from source to the project site.
- The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA) Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M. OIC - Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

DNOAN MAN

2.3 mksa/MLS/AVS/RPBG/ERP

EUGENIO R. PIPO, JR. Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CORDILLERA ADMINISTRATIVE REGION

Engineer's Hill, Baguio City

MEMORANDUM

- FOR : MANUEL M. BONOAN Secretary
- THRU : EUGENIO R. PIPO, JR. Undersecretary for Regional Operations CAR, Regions I, II, IX, X, XI, XII, and XIII
- SUBJECT : Request for Modification of the Project: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Dao Balbalan-Bullaguian Road, Balbalan, Kalinga

We are respectfully forwarding the Memorandum dated June 5, 2023 from Ruby A. Uyam, District Engineer, Lower Kalinga District Engineering Office, regarding the modification of the above project in the amount of **One Hundred Million Pesos (Php 100,000,000.00)** as indicated below:

	FROM	ТО		
Project ID	P00736251LZ			
Project Title	Construction of Dao Balbalan- Bullaguian Road, Tabuk City , Kalinga	Construction of Dao Balbalan- Bullaguian Road, Balbalan , Kalinga		
Physical Target	6.82 Lane Kilometers	4.00 Lane Kilometers		
Allocation	Php 100,000,000.00	Php 100,000,000.00		

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the Consideration of the Secretary.

KHADAFFY D. TANGGOL

Regional Director

CAR.1 RBP/EFD/JWC/ABM

By the authority of the Regional Directo. EMMANUEL W. DIAZ, CESE Acistant Regional Director

Email address: dpwh_car@dpwh.gov.ph



Republic of the Philippines D'EPARTMENT OF PUBLIC WORKS AND HIGHWAYS Cordillera Administrative Region **LOWER KALINGA DISTRICT ENGINEERING OFFICE** Bulanao, Tabuk City, Kalinga

June 5, 2023

MEMORANDUM

- FOR : KHADAFFY D. TANGGOL Regional Director
- THRU : ANGELITA B. MABITAZAN Chief, Planning & Design Division
- SUBJECT : Modification CY 2023 GAA Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Dao Balbalan-Bullaguian Road, Tabuk City, Kalinga, under the FY 2023 General Appropriations Act

May we submit for review and evaluation the Modification of the project stated below:

FROM	то
Construction of Dao Balbalan-Bullaguian	Construction of Dao Balbalan-Bullaguian Road,
Road, Tabuk City , Kalinga	Balbalan, Kalinga
Physical Target: 6.82 Lane Kilometers	Physical Target: 4.0 Lane Kilometers
Amount : ₱ 100,000,000.00	Amount : ₱ 100,000,000.00

Attached are all Supporting documents based on D.O No. 37, series of 2018 for your ready reference.

For your favorable consideration.

BY A. UYAM District Engineer

CAR 15.1 MAE/ABN/JLA



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS Cordillera Administrative Region **LOWER KALINGA DISTRICT ENGINEERING OFFICE** Bulanao, Tabuk City, Kalinga

June 5, 2023

MEMORANDUM

- FOR : KHADAFFY D. TANGGOL Regional Director
- THRU : ANGELITA B. MABITAZAN Chief, Planning & Design Division
- SUBJECT : Modification CY 2023 GAA Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Dao Balbalan-Bullaguian Road, Tabuk City, Kalinga, under the FY 2023 General Appropriations Act

May we submit for review and evaluation the Modification of the project stated below:

FROM	то
Construction of Dao Balbalan-Bullaguian	Construction of Dao Balbalan-Bullaguian Road,
Road, Tabuk City , Kalinga	Balbalan, Kalinga
Physical Target: 6.82 Lane Kilometers	Physical Target: 4.0 Lane Kilometers
Amount : ₱ 100,000,000.00	Amount : ₱ 100,000,000.00

Attached are all Supporting documents based on D.O No. 37, series of 2018 for your ready reference.

For your favorable consideration.

RUBY A. UYAM District Engineer







Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS Cordillera Administrative Region **LOWER KALINGA DISTRICT ENGINEERING OFFICE** Bulanao, Tabuk City, Kalinga

CERTIFICATION

This is to CERTIFY that the Lower Kalinga District Engineering Office **INTERPOSES NO OBJECTION** that the Upper Kalinga District Engineering Office be the implementing office of the Project:

Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dao Balbalan-Bullaguian Road, Tabuk City, Kalinga

This certification is issued to support the change of implementing office of the project and for all legal intent/purposes, it may serve.

Issued this 24th day of July 2023 at DPWH-Lower Kalinga District Engineering Office, Bulanao, Tabuk City, Kalinga.

District Engineer



		\bigcirc		\bigcirc	
		1	<u>CHECKLIST</u> PROJECT MODIFICATION		
Implem	enting Office :	Lower Kalinga DEO			
Project	Name/Location :	Access Roads an Strategic Public	rastructure Projects A nd/or Bridges from th Buildings/ Facilities d, Tabuk City, Kalinga	e National Road/s I - Construction of Da	leading to Major/
Project Project	ID : Allocation :	P00736251LZ ₱100,000,000.00	UACS Code :	300215102426000	
2. 3. 4. 5. 6. 7. 8. 9. 9. 10. 11.	b. Traffic Volu c. Bridge Cor d. Hydraulic & e. RSM Forms f. Project Imp g. Master Plan BP 202 Geotagged Photo a. Hard Copy b. Electronic d c. Plotted in t Certificate of No C ROW Clearance a. District Eng b. LGU Environmental Cle a. Not Within b. Tree Cuttin c. CNC/ECC/ Social Clearance (Certificate of Reas Project Details a. POW b. DUPA c. Plans 1. C 2. Su 3. C	Iability of Funds Analysis Copy he GIS Anap Anap Anap Ana	r Widening Projects) cial Database) or New/Replacement Bridge: Control Projects) jects) y DE, Construction and Maint	enance Division Chiefs)	
13.	d. Materials So Certificate of Loca	•			

Checked by:

ERUNDAT OOLIENTE Engineer III Chief, Planning Section



Tables for Modification Request Form

•	and the second second second	Α.	GENERAL		HE GRAM		
1. REGION Cordillera Admini	istrative Region	2. DEO Lower Kalinga Dist	3. LEGISLATIV trict Engineering Office KALINGA (LO			VE DISTRICT DNE DISTRICT)	
	B. ORIGINAL PROJEC	Т	C. PROPOSED REVISED PROJECT				
4. UACS (Unified 30021510242600	Account Code Structu 0	re as defined in GA/	A)				
5. Project Id P00736251LZ							
6. Project Catego Convergence and	ry Special Support Progr	am					
	P/A/P) structure Projects Allev ic Public Buildings/ Fac	100 I I I I I I I I I I I I I I I I I I	- Access Roads and/o	or Bridges from	the Nati	ional Road/s leading	
8. Operating Unit Lower Kalinga Dis	: trict Engineering Offic	e	18. Operating Unit Lower Kalinga Distr			VI approval)	
9. Type of Work (Enter Details for all Co	omponents below)	19. Type of Work (Enter Details for all Components below)				
Component ID	Type of Work		Component ID	Type of W	ype of Work		
CW1	Construction of	Concrete Road	CW1	CW1 Construction of Concrete Road			
			CW2	Construct Structure	Construction of Road Slope Protection Structure		
	CRIPTION (as recorded ao Balbalan-Bullaguiad		20. PROJECT DESCR Construction of Dad			project) oad, <mark>Balbalan</mark> , Kalinga	
11. ALLOTMENT (100,000	P'000) (as recorded ir	21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)22. CAF (To be obtained from Financial Managem office)100,000XYES			inancial Managemen		
12. PHYSICAL TAR below)	RGET (Enter Details for	r all Components	23. PHYSICAL TARG	iET (Enter Deta	ils for all	Components below)	
Component ID	Target	Target Unit	Component ID	Target		Target Unit	
CW1	6.82	Lane Km	CW1	4.0		Lane Km	
			CW2	2,172.58		Square Meters (m2)	
.3. UNIT COST (Er	nter Details for all Cor	nponents below)	24. UNIT COST (Ent	er Details for a	ll Compo	onents below)	
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Componer (P'000)	nt Cost	Target Unit Cost (P'000/Target Unit)	
CW1	96,500	14,149.56	CW1	75,060.21	996	18,765.055	
			CW2	21,439.78	004	9,868.37	
AO	3,500		EAO	3,500			

Tables for Modification Request Form

accorda	IECT WORK LOCAT nce with DO 65 Se ity, Kalinga		e defined in strict	accordan	nal Road projects u	es 2014. Also	defined in strict complete "ANNEX A"	
Start X	121.21518	End X	121.22621	Start X 121.21518		End X	121.22621	
Start Y	17.44472	End Y	17.43816	Start Y	17.44472	End Y	17.43816	
15. ROA	D CLASSIFICATION	I (if applicabl	e)	26. ROAE	CLASSIFICATION (if applicable)		
Office of	EMENTING OFFIC the original proje alinga District Eng	ect)		the prope	EMENTING OFFICE osed revised projec llinga District Engin	t)	mplementing Office o	
17. PROJ	IECT IMPLEMENT	ATION PLAN (PIP)	28. PROJECT IMPLEMENTATION PLAN (PIP)				
Planned 02/25/20	Start Date		Planned End Date 12/22/2023		Planned Start Date 06/28/2023		Planned End Date 4/23/2024	
				29. OVERLAP?		30. UNDER WARRANTY? ⊠ NO		
			D. ATTACHME	NTS & JUST	IFICATIONS			
31. PROJ 🛙 NO	ECT IMPACT ANA	LYSIS ATTACI	HED? (For Flood Co	ntrol Projec	cts)			
32. TECH	INICAL JUSTIFICAT			oint forma	t; minimum of 2 pc	oints)		
Change	in project locatio	on in view of	the following:					
ā	alignment "Dao-	Balbalan-Bul		located in	the Municipality		City LGU. The road n, Kalinga per LGU	
	e in physical ta ers in view of the		/1 - Construction	of Concre	ete Road from 6	.82 lane kilo	ometers to 4 Lane	
• / ā	Addition of CW2	- Construction to avoid slo	pe collapse and to				onry, Pipe Culverts, and also to protect	
• 1					.4-day 280mm th s from source to t		nd also due to the ite.	
			 A second sec second second sec			and the second sec	Unit Price Analysis	

33. PHOTOS SUBMITTED ⊘NO ⊠YES 34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED **⊘NO** ⊠YES

Geotagged photos, Certificate of Reasonableness, and GIS Map.

Tables for Modification Request Form

	35. Pl	REPARED BY	;
Name:	ALTREDO B. NGAO-I	Position:	Engineer II
Office:	Lower Kalinga District Engineering Office	Date:	
36. REVIEWI	D BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE
Name:	JULIUS L. ASENCIO	Name:	ANGELITA B MABITAZAN
Position:	OIC Chief, Planning & Design Section	Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMEN	IDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE
Name:	RUBY A. UYAM	Name:	KHADAFFY D. TANGGOL
Position:	/District Engineer	Position:	Regional Director
Date:		Date:	

By the authority of Lae Regional Directo.

Assistant Regional Director

6

		Tables	for Modificatio	n Request Form			
UACS (Unified A 3002151024260	Account Code Stro 000	ucture as def	ined in GAA)				
Project Id P00736251LZ							
	40.	DPWH OFFIC	E OF THE UNDERSEC	RETARIES FOR OPERAT	TIONS		
Primary Reasor	n for Request (ba	sed on Catego	ory of Modification):	(choose one)			
Category A	Category E	3	Category C	Category D	Impact		
 Typographical error on Project Description Overlapping Sections Change in Stati Limits Change in Phys Target 		in Station	 No such Barangay No such City or Municipality 	 Change in (IO), requiring a change in the (OU) 	 No change or decrease in unit cost 20% or less increase in unit cost > 20% increase in unit cost 		
Name:	Engr. MANUE		ana a la se presenta de la constata e nationa de la constituir de la constituir de la constituir de la constitu	Engr. ANTONIO	ns V. SOBREVIÑAS, JR.		
Signature	nature				In fig		
Position:	Project Mana	gerl		Project Manager II			
Date:		7/3/3		7/3/23			
			41. DPWH PLANNIN	G SERVICE			
Category of Mc (please check tl	odification he appropriate)	□ Categor ☑ Categor □ Categor	ry D – Change in Opera		3M approval)		
			Reviewed by Planni	ng Service			
Name: ANNA ANDREA M. NOCHE		E Name:	PETER PAUL R. C	ORTEZ			
iignature	Ano	lem	Signatu	ire: fant	V		
osition:	Regional Coo	ordinator	Positio	n: OIC - Chief of Pro	gramming Division		
Date:	7-19.2	3	Date:				